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Alberni Valley Community Forest Corporation
 

July 24, 2012 

 
CONTRACT OPPORTUNITIES (Part 1) 

 
Contract #2012-6 

Multiphase Engineering, Silviculture and Timber Development  

 
 

The Alberni Valley Community Forest Corporation (AVCFC) is offering the following contract to 
all qualified proponents.  Please review all of the attached documents before submitting the 
Tender Offer for this contract (pages 10-14 inclusive).  Deadline is August 17, 2012, at 
4:00p.m. PST. 
 
To ensure you receive any updated information or changes to the Contract Package, you 
must advise the contract manager that you have received a package from the AVCFC 
office or downloaded it from the AVCF website.  The email address is:  
manager@communityforest.ca. 
 
Attached Documents: Page # 
 
Information to Bidders and Conditions of Tender  2-9 
Tender Offer Form  10-14 

Sample Contract 15-22 
 
Schedules 

A   Services 23-49  
B   Contract Payment 50-52  
C   Subcontracting 53-54 
D   Insurance Requirements 55-56  
E   Digital Use Agreement 57  
F   Safety Conditions 58-59 
G   Prime Contractor Agreement 60-63  
H   SAFE Certification Requirements 64 
 
Appendices 
1  Final Submission Checklist 65-66 
2  Standards for Digital Map Production and Data Capture 67  
3  Stream Classification Guidelines and Data Sheets 68-81 
4  Area of interest for Contract (Map) 82-83 
5  Final Submission Checklist 84-85 
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Alberni Valley Community Forest 

Corporation 

 

INFORMATION TO BIDDERS AND 
CONDITIONS OF TENDER FOR 

MULTIPHASE ENGINEERING, 
SILVICULTURE AND TIMBER 

DEVELOPMENT 
 

Overview of the Work/Service Required  
 
 To fully develop up to 20,000 m3 as per the Schedule A – Services. 
 Final packages must be completed concurrently and final scheduled works submitted by no later 

than  December 31, 2012.  
 This contract is based for a defined area within the Sproat Operating Area – Forest Development 

Unit –A (FDU-A) and the Taylor Operating Area – FDU-B).  
 
List of Abbreviations: 
 
AVCF Alberni Valley Community Forest 
AVCFC Alberni Valley Community Forest Corporation 
TD Engineering, Silviculture, Timber Development and refers to the entire development area 
BCTS British Columbia Timber Sales 
MFLNRO Ministry of Forests, Lands and Natural Resource Operations 
 
1.   Site Conditions  
 

The Sproat Operating Area is located approximately 11 km northwest of the City of Port Alberni, 
north of Highway 4, opposite the West Bay Hotel. The AVCF abuts Island Timberland’s private 
lands at the historic E&N Railway land grant boundary. It slopes southward from the height of land 
between the Great Central Lake watershed and Highway 4 and is bounded to the east by private 
land owned by Island Timberlands and to the west by Friesen Creek. The area encompasses 
3000 hectares. 

 
The Taylor Operating Area slopes northward from the height of land between Mount Klitsa and 
Adder Mountain, and Highway 4 at Sutton Creek and the Taylor River. It is bounded to the east by 
Klitsa Creek and to the west by a southeast to northwest line running along the height of land from 
Adder Mountain to Sutton Pass east of the boundary of Clayoquot Sound. The area encompasses 
3378 hectares. 

 
1.1 Management Plan: 

The management plan is consistent with the current forestry legislation and the Community 
Forest Agreement licence requirements. Management objectives within the plan include not 
only those respecting Timber Resources but also objectives respecting community 
watershed, fisheries and riparian protection, recreation uses, cultural heritage, wildlife, 
botanical forest products, visual aesthetics, biodiversity, soil conservation, public education 
and tourism. 

 
Additional information regarding the Management Plan and other details regarding the AVCF 
can be found on our website at www.communityforest.ca 

 
 
 
 

 

http://www.communityforest.ca/
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1.2 Vision: 
The vision of the Alberni Valley Community Forest is to put control of lands and resources 
into the hands of local people by building a financially viable timber and non-timber forest 
resource business which provides benefits to the community and manages the forest in a 
manner that achieves a balance between community values and practicable management. 

   
1.3  Guiding Principles: 

 Achieve financial viability on a continuing basis. 
 Undertake community forestry consistent with high standards of environmental 

stewardship. 
 Foster and advocate innovative practices in resource and environmental management. 
 Be transparent in all activities by maintaining continuous dialogue with the community 

about forest management and by maintaining an up-to-date web page on forest activities. 
 Advance a high standard of safety for workers and forest users. 
 Initiate and sustain partnerships between the AVCF, First Nations, and the community at 

large. 
 

1.4  AVCF Goals: 
 Demonstrate forestry practices based on community values. 
 Safeguard the domestic water supply to Sproat Lake from the effects of our harvesting. 
 Promote a diverse use of the land base. 
 Provide opportunities for meaningful public participation. 
 Create a viable self-sustaining business which will not be a burden to local taxpayers. 
 Manage for a variety of timber and non-timber products while protecting other values that 

provide community benefits, such as water, recreation and trails, views capes, wildlife and 
biodiversity, carbon sequestration and spirituality. 

 Generate revenues to be retained and utilized for community based projects supported by 
the Alberni Valley. 

 Advance a high standard of safety for workers and forest users. 
 
1.5  Forest Stewardship Plan 
 The Forest Stewardship Plan (FSP) has been recently submitted to the MFLNRO for 

approval.  The FSP can be found on our website at www.communityforest.ca 
 
2.  Radio Loading Channels  
 

2.1 In an ongoing effort to improve safety in the woods, BCTS Strait of Georgia Business Area 
has implemented standardized radio loading channels for all active worksites.  The 
designated Loading Channel for this operating area is 10-A.  This requirement will be 
discussed at the pre-work conference for each contract. The Contractor may continue to use 
their ‘company channel’ for onsite communications; however, they must ensure that someone 
can be reached on the posted Loading Channel at all times when the worksite is active. The 
use of the Loading Channel is free of charge and does not require a letter of authorization. 
Loading the channel onto the radio and ensuring appropriate radio scanning ability will be at 
the expense of the Contractor.  

 
3. Forest Sector Safety Requirements 
 

3.1 As per the Conditions of Tender, AVCFC requires all bidders to be aware of the SAFE 
Certification requirements in order to be eligible to bid. 

 
3.2  All bidders must also be aware of the SAFE Certification requirements Schedule attached to 

the Contract Agreement. 
 

http://www.communityforest.ca/
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3.3  Please refer to the BC Forest Safety Council website for more information:  
http://www.bcforestsafe.org/index.html 

 
4.  Contractor Safety Program and Prime Contractor Responsibilities 
 

4.1 The Successful Bidder will be designated the Prime Contractor for this contract and must bid 
accordingly.  

 
4.2  Bidders and the Successful Contractor must plan to maintain and implement a safety 

program as described under the Workers Compensation Act and its regulations and the 
SAFE Companies standards.  

 

4.3  Bidders must be aware of the Safety Conditions Schedule and the Prime Contractor 
Agreement attached to the contract agreement.  

 
4.4  An AVCFC Representative may ask to examine the safety program and may ask for evidence 

to support the implementation of this safety program as part of the contract administration.  
 

5. Obligation to Report Unsafe Conditions or Practices  
 

5.1 The Workers Compensation Act , Occupational Health and Safety Regulation 3.10 requires 
that any person (including AVCFC Representatives) report any observed unsafe conditions or 
practices to the person in charge of the workplace. AVCFC Representatives will do this in the 
course of their work on the contract area should they come across such conditions or 
practices.  

 
6. Site Viewing/Information Meeting  
 

6.1 Information on whether a site viewing or information meeting is applicable to this tender call 
can be found in the Conditions of Tender.  It is the responsibility of the proponent to view the 
site in preparation of Tender.  If more information is required, it is the responsibility of the 
proponent to contact the AVCFC Contract Manager at (250)731-7377 or 
manager@communityforest.ca  to obtain more information. 

 
7. Contract Term/Work Schedule  
 

7.1 The term of the contract will be from August 31, 2012 to December 31, 2012 with possible 
extensions to June 30, 2013 if additional volume is added.  

 
7.2 The successful Contractor shall be required to have a pre-work meeting with the AVCFC 

Representative to review the contract prior to commencement of the work. Any subjects 
discussed and decisions made at the pre-work conference shall form an integral part of the 
contract.  

8. Contractor Invoicing  
 

8.1 Schedule B contains details on contract invoicing. An invoice must identify the contract it 
pertains to.  

 
9. Payment Policy 
 

9.1 The AVCFC payment Policy is payment of all verified invoices 30 days from the date of 
verification.  The verification process is done by the AVCFC Contract Manager and/or 
Contract Accountant.  The verification process is normally less than 5 working days.  Every 
effort is made to pay accounts between 30 and 40 days. 

http://www.bcforestsafe.org/index.html
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10. Bidders’ Dispute Resolution  
 

10.1 If a problem should occur during this tender call, it should be resolved informally with the 
AVCFC Representative named in the invitation to tender. If the bidder is not satisfied with 
the outcome at this stage, or they prefer to bypass the informal route, they may engage the 
formal vendor complaint review process.  

 
10.2 Formal complaints concerning a competitive process or a pending or awarded contract, or 

other procurement process may be submitted by the bidder in writing at any time during the 
procurement process and up to thirty (30) business days after they have received 
notification from the AVCFC of the final outcome of the procurement process.  

 
10.3 Complaints in the formal process are to be submitted to the AVCFC.  In a timely manner, 

the Board of Directors will hear the complaint and render a decision and remedy, if required, 
within 60 days of submission. 

 
10.4 Disputes occurring during the performance of the work/service will be governed by the 

dispute resolution terms and conditions of the Agreement. 
 

11. Qualifications 
 

 11.1 Project Manager: The Project Manager will be required to have a minimum of five (5) year’s 
Coastal forest engineering experience (cutblock layout, and road layout and design) and 
must be a member in good standing of the ABCFP. The Project Manager shall direct and 
co-ordinate all works associated with multiple projects active at any one time. The Project 
Manager will be the primary contact to the AVCFC Representative on the overall project 
matters and must be able to add or reallocate resources to meet the schedule of projects, 
work progress plans, and as priorities change from time to time determined by the AVCFC 
Representative.  See also Schedule A, Section 1. 

 
11.2 Upon request of the AVCFC, the Bidder must provide a written statement of business 

organization, qualifications, experience, workforce availability and citizenship status of the 
Bidder's company and each member of the workforce who will perform the Work under the 
Contract, satisfactory to the AVCFC.  The AVCFC may conduct such independent reference 
checks or verifications as are deemed necessary by it, to clarify, test, or verify the 
information and to confirm the suitability of the Bidder.  If, in the opinion of the AVCFC, the 
statement fails to demonstrate that the Bidder is able to successfully complete the Contract, 
the AVCFC has the right to disqualify the Bidder and award the Contract to another bidder. 

 

12. Bidder’s Representations  
 

12.1 It is the Bidder’s sole responsibility to ensure that the Bidder has received all Tender 
Documents. Submission of the Tender by the Bidder is a representation by the Bidder that 
the Bidder has verified receipt of a complete set of Tender Documents including any and all 
addenda to the Tender Documents.  

 
12.2 Submission of the Tender by the Bidder is a representation by the Bidder that the Bidder 

has investigated and satisfied itself of every condition affecting delivery of the Work, 
including every condition affecting the Work Site, and including every factor that may affect 
the Bidder’s ability to perform the Contract in accordance with the Tender and the Tender 
Documents.  
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12.3 The Bidder further represents by submission of the Tender that the Bidder has made its own 
investigation and has relied solely upon its own knowledge, information, and judgment, and 
not upon any statement, representation or information made or given by the AVCFC or any 
of its Representatives other than the information contained in the Tender Documents.  

 
12.4 Submission of the Tender is deemed by the parties to be conclusive evidence that the 

Bidder has made such investigations and inquiries as the Bidder determines necessary and 
that the Bidder assumes all risk regarding any conditions affecting the Work.  

 
13. Tender Submission  

 

13.1 The Tender must be on a completed original or unaltered copy of the Tender Offer Form. 
The Tender is to be submitted in an envelope clearly marked with the name and address of 
the Bidder and the words, "Tender for CONTRACT 2012-6” on the envelope.  

 
13.2 The Tender must be received at the Closing Location of the AVCFC   - 7500 Airport Road 

Port Alberni B.C.  V9Y 8Y9 (Airport Terminal Building) not later than 4:00pm PST August 
17, 2012 as specified in the Tender Offer Form.  The AVCFC may, by giving notice, amend 
the Tender Offer Form and extend the Closing Date and Closing Time for receiving tenders.  

 
13.3 Tenders submitted by electronic submission WILL ONLY BE ACCEPTED if their submission 

is followed up with a verbal confirmation of receipt by the closing time and date with the 
Contract Manager of the AVCFC at (250)731-7377. Tenders received after the Closing Time 
will be returned to the Bidder unopened.  

 
13.4 The AVCFC or its Representatives assume no responsibility for the timely receipt of any 

tenders. 
 
13.5 The Tender must be signed by the Bidder or the Bidder’s authorized representatives, and 

should bear the date of signing. Witnessing of signatures is not required. If the Bidder is:  
 

(a)  a company, the full company name and the name(s), signature(s) and status of the 
authorized signing officer(s) must appear on the Tender but affixing the corporate seal 
is optional;  

 
(b)  a partnership, all the partners must sign and print their names on the Tender;  
 
(c)  a limited partnership, one or more of the general partners must sign and print their 

name(s) on the Tender and include the business name of the partnership (e.g., ‘doing 
business as __________ Limited Partnership’);  

 
(d)  an individual or sole proprietorship, the individual or sole proprietor must sign and print 

his or her name and include the name of the sole proprietorship, if appropriate (e.g., 
‘doing business as _______________’).  

 

14. Tenders Complete and All Inclusive  
 

14.1 The Bidder’s Tender must be complete and must cover all of the Work specified in the 
Tender Documents. All blank spaces on the Tender Offer Form must be legibly filled in, 
where applicable.  

 
14.2 The AVCFC may reject any tenders which contain any qualifying words, clauses, 

alterations, or omissions. Corrections to numbers in the Tender must be initialled by the 
authorized signatory of the Bidder.  
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14.3 The Tender must be inclusive of all of the Bidder’s fees, overhead, profit, expenses of any 

kind, cash allowances, contingencies and applicable taxes in force on the Closing Date 
[excluding the Harmonized Sales Tax (HST)].  

 
15. Addenda and Clarification of Tender Documents  
 

15.1 Bidders must register by email to manager@communityforest.ca as a holder of the Tender 
Document for the purpose of receiving any addendum to the tender documents as in 15.2 to 
15.4. 

 
15.2 If a Bidder finds any discrepancies, omissions, ambiguities or conflicts among the Tender 

Documents, or as a result of the Work Site visit or the Information Meeting, the Bidder must 
bring them to the attention of the AVCFC Representative not less than 3 business days prior 
to the Closing Date.    

 
15.3 The AVCFC will review the Bidder’s question and where the AVCFC determines that the 

information was not clearly specified in the Tender Documents, the AVCFC will issue a 
clarifying addendum to all registered holders of Tender Documents, and the addendum will 
thereafter form part of the Tender Documents.  

 
15.4 The AVCFC may, in its discretion, at any time, amend the Tender Documents by issuing to 

all registered holders of the Tender Documents, in hard copy or electronically, a written 
addendum to the Tender Documents which addendum then forms part of the Tender 
Documents.  

 

16. Revisions to Tenders  
 

16.1 Prior to the Closing Time, revisions to a Tender that has already been submitted may be 
made by facsimile or electronic transmission.  

 
16.2 Revisions should only state the dollar amount by which a numeric figure/unit rate is to be 

increased or decreased, or indicate specific directions as to the exclusion or inclusion of 
particular words.  

 
16.3 Where a Bidder submits multiple revisions to the Tender, each successive revision will 

nullify and replace any previous revisions unless the Bidder numbers each revision 
sequentially and states on each new revision, that the new revision does not nullify previous 
revisions.  

 
16.4 The AVCFC facsimile transmission number is: (250) 723-1479. The Bidder is solely 

responsible for the effective delivery of any facsimile transmission prior to the Closing Time.  
 
16.5 Electronic transmission of a Tender revision may be made to: 

manager@communityforest.ca  The Bidder is solely responsible for the effective delivery of 
any electronic transmission prior to the Closing Time.  

 

17. Verification of Tender Receipt  
 

17.1 Any bidder who wishes to verify that their tender has been received may do so by 
telephoning the AVCFC representative: (250) 731-7377.  

 

mailto:manager@communityforest.ca
mailto:manager@communityforest.ca
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17.2 Bidders must state their company name before the information in preceding paragraph can 
be released. The AVCFC may require the Bidder to FAX the request in writing on letterhead 
before releasing such information.  

 
17.3 No other information concerning the receipt of tenders will be released under any 

circumstances prior to the Tender Opening.  

 
18. Withdrawal of Tender  
 

18.1 Any bidder wishing to withdraw their tender prior to the tender Closing Time may do so by 
submitting a withdrawal request letter to the same address to which the Tender was 
submitted. Upon receipt of the request, the tender will be returned to the Bidder unopened.  

 

19. Opening and Evaluation of Tenders  
 

19.1 Tenders will be opened at the Closing Location, immediately after the Closing Date and 
Closing Time, and the tenders will be opened and read.  

 
19.2 All tenders will be evaluated in private.  Tender offers will be evaluated by the AVCFC Board 

of Directors and the AVCFC Manager. 
 
19.3 The Contract will not be awarded at the Tender Opening.  
 
19.4 If only one tender is received, the AVCFC reserves the right to open the tender in private 

and if the Total Bid Price or Total Estimated Bid Price exceeds the estimated budget for the 
Contract, the AVCFC may re-tender the Work seeking a better response, with or without any 
changes being made to the Tender Documents.  

 
19.5 If more than one tender is received from the same bidder, the last tender received, as 

determined by the AVCFC, will be the only tender considered.  
 
19.6 The lowest or any other tender will not necessarily be accepted. The AVCFC reserves the 

right to:  
(a)  reject all tenders;  
(b)  reject a tender which in the sole opinion of the AVCFC is too low to provide the Bidder 

with adequate resources to perform the Work; and,  
(c)  refuse award of the contract to a bidder the AVCFC judges to be fully or over committed 

on other projects; and,  
(d)  accept bids for the whole of the Work or may delete any part at its discretion;  
(e)  select a Tender Offer based on criteria set by the AVCFC.  

 
19.7 If a bid price is incomplete, contains an omission, does not fairly represent proper 

compensation for an item of work to be done, or fails to provide an accurate total price, the 
AVCFC may disqualify the Tender.  

 
19.8 If the Tender indicates the requirement for a Total Bid Price on a unit-priced based tender, 

this is for evaluation purposes only and the unit rates shall take precedence for the Contract. 
The AVCFC will rank submitted tenders from lowest priced to highest priced based on the 
Total Bid Price or the Total Estimated Bid Price stated on each tender. The AVCFC will:  

 
(a) check each amount on the lowest priced Tender to ensure it is the correct product of 

the quantity and the price per unit; and,  

(b)  check the Total Bid Price to ensure it is the correct sum of the Extended Amount.  
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20. Obligations of Successful Bidder  
 

20.1 Upon receiving a Contract award from the AVCFC, the Successful Bidder must take the 
following steps before starting Work:  

 
(a)  sign the Contract covering the Work and return the Contract to the AVCFC;  
 
(b) provide its assigned Personal Optional Protection registration number or its WorkSafe 

BC registration number, which must cover all workers, shareholders, directors, partners, 
and other individuals employed or engaged in the performance of the Work, if it has not 
already done so in the Tender and  

 
(c) provide proof of insurance coverage, if required under the Contract, by delivering a 

completed Province of British Columbia ‘Certificate of Insurance’ in the form supplied by 
the AVCFC; and  

 

20.2 If the Successful Bidder does not complete the steps, as required in Paragraph 20.1, within 
the time specified in the Contract award, the AVCFC may, by written notice cancel the 
Contract award and award the Contract to another bidder.  

 
20.3 In the event that the Successful Bidder has already started the Work, and is in default under 

Paragraph 20.1, and the default continues for seven days after written notice to correct the 
default is given to the Successful Bidder, the AVCFC may terminate the Contract or cancel 
the Contract award, and the Successful Bidder must reimburse the AVCFC for all costs, 
expenses, damages and losses arising out of the Successful Bidder’s default.  

 

21. Independent Bidding  
 

21.1 By submission of the Tender, the Bidder certifies that the unit prices and/or the Total Bid 
Price in the Tender were independently developed without consultation with any other 
bidder or potential bidder.  

 
21.2 Bid-rigging between bidders, if proven, will be sufficient cause for rejection of the tenders of 

all bidders involved in that bid-rigging and may result in disqualification from bidding on all 
future AVCFC contracts. 

 

22. Ownership  
 

22.1 The Tender, and all documents submitted as part of the Tender, become the property of the 
AVCFC. 

 
22.2 The AVCFC will be the exclusive owner of all rights to any materials or property produced 

under the Contract and the Bidder and its agents must not patent, copyright or otherwise 
claim any rights of ownership to any materials or property produced under the Contract.  

 

23. Limitation of Damages  
 

23.1 The Bidder, by submitting a Tender, agrees that it will not claim damages in excess of the 
reasonable costs incurred by the Bidder in preparing its Tender for matters relating to the 
Contract award or in respect of the tendering process, and the Bidder, by submitting a 
Tender, waives any claim for loss of profits if no Contract award is made to the Bidder. 
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Alberni Valley Community Forest 

Corporation 

 

 
 

TENDER OFFER FORM 
(total of 5 pages) 

 
 
TENDER FOR:    Contract #2012-6 
 
Contract Name/Project: Multi-phase Engineering, Silviculture and Timber Development 

Location: Alberni Valley Community Forest Sproat and Taylor Operating Areas 

Closing Time and Date: 4:00pm PST  August 17, 2012 

Opening Location: AVCFC Office, 7500 Airport Road Port Alberni, B.C. V9Y 8Y9 

 Alberni Valley Regional Airport Terminal Building 

 

 
NAME OF BIDDER (the bidder): __________________________________________________ 
 
Business Address: _____________________________________________________________ 
 
Telephone Number: _______________________     FAX Number: _______________________ 
 
Email Address: _____________________________________________ 
 
 

 

1.  THE UNDERSIGNED BIDDER HAVING FULL KNOWLEDGE AND UNDERSTANDING OF: 
 

a)  the nature and scope of the work described in the Tender Documents and the tools and equipment 
required to complete the services or work (the ‘Work’); 

b) the contents of all of the tender documents issued by the AVCFC in respect of the Work, including any 
addenda (the ‘Tender Documents’); and 

c)  the locality of the Work and the conditions of the geographical area within which the Work will be carried 
out (the ‘Work Site’), having viewing the Work Site, if required. 

 
2.  HEREBY OFFERS TO: 
 

a) undertake all Work and supply all materials, tools, equipment and labour necessary to perform the Work 
in strict accordance with the Tender Documents, the provisions of this tender (the ‘Tender’), and at the 
rates and prices specified in this Tender, which rates and prices include all fees, expenses of any kind, 
cash allowances, contingencies and applicable taxes [excluding the Harmonized Sales Tax (HST)]; 

b)  sign a contract for the Work, in the form included in the Tender Documents and submitted to us by the 
AVCFC (the ‘Contract’); 

c)  complete all Work to the satisfaction of the AVCFC in accordance with the Contract, Tender Documents 
and this Tender, including any schedules, specifications, maps or drawings, which form part of this 
Tender, the Tender Documents or the Contract. 

 
3. IN ACCORDANCE WITH THE FOLLOWING PROVISIONS: 
 

a) This Tender is irrevocable for 30 days following the tender closing date. 

 
 If the Bidder revokes this Tender within 30 days following the tender closing date, or fails to execute 

the Contract within the time period specified in the Contract award letter: 
 i. the AVCFC may pursue any remedy available to it at law or in equity. 
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b) if this Tender is accepted, the Bidder will provide the AVCFC with any proof of insurance coverage 

required in the Contract and Tender Documents; 

 
c) the Bidder will ensure that each member of the workforce who will perform the Work in Canada under 

the contract is either a Canadian citizen, a permanent resident of Canada, or holds a valid employment 
visa from the Government of Canada; 

 
d) any attachments to this Tender, including schedules, information on subcontractors, unit prices, timing of 

work, drawings and specifications are an integral part of this Tender, as if set out at length in the body of 
this Tender; 

 
e) the Bidder is registered with the WorkSafe BC under Registration Number__________________ , or will 

provide the AVCFC with the Registration Number prior to signing the Contract; 

 
f) the Bidder hereby certifies that: 

i.  the rates and prices in this Tender have been arrived at independent of any other bidder; 
ii.  the rates and prices in this Tender have not been knowingly disclosed by the Bidder, and will not be 

disclosed by the Bidder prior to contract award, directly or indirectly, to any other bidder or 
competitor; 

iii.  no attempt has been made, nor will be made, to induce any other person to submit, or not to submit, 
a tender, for the purpose of restricting competition; and 

iv.  non-compliance with the requirements of this certification will result in the disqualification of this 
Tender. 

 
 

 
THIS TENDER has been signed by the Bidder or its duly authorized representatives or 
officers on the _____ day of ___________________, 2012 
 
Signature of Bidder or Bidder’s Authorized Representative 
 
______________________________________________ 
 
 
_______________________________________________ 
Print or type name and position of Bidder or 
Bidders’ Authorized Representative. 
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TENDER OFFER FORM 
Tender Price Schedule 

 

 
 

 
1.1 Table 1 – Unit Prices for Items of Work 

 
 

Item 
# 

 
 

Item or Description of Work 

 
 

Unit of 
Measurement 

A 
Estimated 
Quantity 

B 
Price per Unit 

Excluding HST 

C 
Extended $$ amount 

Excluding HST (include 
cents to two decimal 

places 
(C=AxB) 

1 multi-phase engineering, 
silviculture and timber 

development 

Cubic metre 20,000 $ $ 

 

The total hourly rate for partial layout shall not exceed the rate that would normally be charged under 
the cubic metre rate for layout.  

 
Bids must be exclusive of HST.  Invoices must show the calculation of any applicable HST on all fees 
to be paid as a separate line item for the Billing Periods(s).  Expenses, if payable under the 
Agreement, are exclusive of HST. 
 

      1.2 Day Rate Schedule for Additional Activities 

Additional Bid for Day Rate Schedule for Additional Activities. 

The AVCFC will consider an additional bid for the performance of additional activities under the 
following conditions: 

a) all Bidders must bid on the original Services itemized above under Tender Pricing Schedule Table 
#1; 

 
(b)  once having responded to the original Services, Bidders "must" provide an additional bid on the 

Tender noted under Tender Pricing Schedule for Additional Bid for additional activities Table #2; 
and 

 
(c)  the AVCFC will evaluate bids and make the Contract award based on the Estimated Total for 

Engineering, Silviculture and Timber Development Table #1. Once the Successful Bidder has 
been selected, the AVCFC will consider any additional bid proposed by the Successful Bidder and 
reserves the right to negotiate the price of the proposed additional bid with the Successful Bidder. 
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Table #2 Day Rate and Unit Rates Schedule for Additional Activities 

Item 
# 

Item or Description of Work Unit of Measurement 
Price Per Unit 
Excluding HST 

1 Office technical/professional Per day  

2 Office clerical Per day  

3 Field technical staff Per day  

4 Field R.P.F. Per day  

5 Field R.P. Bio Per day  

6 Field P. Geo Per day  

7 Field P. Eng Per day  

8 Heli Pad construction Per pad  

9 Cruise plot full measure Per plot  

10 Cruise plot count Per plot  

11 Road re-construction survey Per metre (horiz.distance)  

12 New road construction survey line Per metre (horiz. distance)  

13 Traverse and blaze boundary Per metre (horiz. distance)  

14 Site Plan Per block  

15 Road Site Plan Per road permit  

 

1.3  Ten (10) hours is the equivalent of one day. 

 
1.4  See Schedule B for further clarification of day rate and unit rate criteria. 

 
1.5  New Road construction survey standards will meet the requirements as per Schedule A. 

 
1.6  Traverse and boundary standards will meet the requirements as per Schedule A. 

 
1.7  Site Plan and Road Site Plan will meet the requirements as per Schedule A. 

 
1.8  Marshalling Point for the day rate is the Centre of Port Alberni. 

 
1.9 There will not be any additional payment for expenses, overhead, equipment rental, permits, or camp 

for the completion of the Services for works completed at the m3 rate. Any additional work required 
will be done as a change of work and will be paid out at the unit prices wherever quoted and 
negotiated with the contractor if not quoted. 

 
1.10  Fees for services will be based on the unit rate as described in the tables above provided during the 

term of this Contract and the unit amounts as they occur and approved by the AVCFC. The estimate 
of units used in the tender for this contract was solely for the purpose of describing the scope of work 
and for determining the tendered bidding order and may vary from actual amounts or conditions of 
access. The total Estimated # of units (m3) is 20,000 with no breakdown of isolated vs accessible.  
(Estimated # of units may vary from 18,000 to 30,000). 

 
1.11 New cut blocks may be introduced into the contract or amended into the contract from time to time. 

Introduced new cut blocks will not constitute a change in conditions as set out in the contract. 
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Table 3:  Subcontractors  
 

 

Subcontractor Name and Qualifications Function 
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S A M P L E of Contract Agreement: 
 
THIS AGREEMENT dated for reference                                       is between: 

 

 

ALBERNI VALLEY COMMUNITY FOREST CORPORATION 

7500 Airport Road 

Port Alberni BC  V9Y 8Y9 

 

(herein called the Corporation) 

 

__________________ 

__________________ 

__________________ 

     

(herein called the Contractor) 

 

 

1. BACKGROUND 

 

The Parties wish to enter into this Agreement for the provision of the Services (as set out in 

Schedule A) by the Contractor to the Alberni Valley Community Forest Corporation (AVCFC) in 

respect of the public forest lands described in Schedule D (the “Operating Area”). 

 

2. AGREEMENTS 

 

The Parties agree as follows: 

 

Definitions.  Capitalized terms not otherwise defined in the Agreement have the meanings given 

them as follows: 

a) “Agreement” means the Contractor Agreement; 

b) “Arbitration Notice” has the meaning set out at Article 10.1c) herein; 

c) “Arbitrator” has the meaning as set out at article 10.0c) herein; 

d) “Board” means Board of Directors of Alberni Valley Community Forest Corporation (AVCFC); 

e) Contract Regulation” means the Timber Harvesting Contract and Subcontract Regulations, 
B.C. Reg 22/96, and all amendments thereto; 

f) “Forest Act” means the Forest Act, RSBC 1996, ch 157 and all amendments thereto; 

g) “Mediation” has the meaning set out at Article 10.1b)i herein; 

h) “Mediation Notice” has the meaning as set out at Article 10.1b)I herein; 

i) “Mediation Period” has the meaning as set out at Article 10.b)ii herein; 

j) “Venue” has the meaning as set out at Article 10.1b)iv herein. 
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2.1 Agreement Documents 

 

This Agreement comprises the following documents: 

 

a) this Contract; 
i. Schedule A  Services 

ii. Schedule B  Contract Payment 

iii. Schedule C  Subcontracting 

iv. Schedule D  Insurance Requirements 

v. Schedule E  Digital Use Agreement 

vi.  Schedule F  Safety Conditions 

vii. Schedule G  Prime Contractor Agreement 

viii. Schedule H  SAFE Certification Requirements 

ix. Appendix 1:  Final Submission Checklist 

x. Appendix 2: Standards for Digital Map Production and Data Capture 

xi. Appendix 3: Stream Crossing Guidelines and Data sheets 

xii. Appendix 4:  Maps   

  

b) the Special Conditions, if any. 
AVCFC may, from time to time, by written notice to the Contractor and subject to this 

Agreement, make reasonable changes to Schedule A to accommodate changing practices or 

unforeseen circumstances.  Any other changes to the Agreement are to be in writing and 

agreed to by both parties. 

 

2.2 Conflict or Inconsistency 

 

In the event of any ambiguity, conflict or inconsistency between or among the documents 
referenced in Section 2.1, the documents shall be construed, interpreted and applied so as to give 
effect to their express terms in the following order of precedence so that the first mentioned 
document shall prevail notwithstanding any term or aspect of a later mentioned document: 

 
a) this Contract; 
 

b) the Special Conditions, 
 

3. TERM 

 

The term of this Agreement commences on August 24, 2012 and will end upon December 31, 2012 

(“the Term”). The Contract is not a Replaceable Contract.  The term may be extended due to 

unforeseen circumstances beyond the control of the Contractor. 

 

4. SERVICES 
 

The Contractor will perform the Services in accordance with this Agreement. 

 

5. PAYMENT 

 

The AVCFC will pay the Contractor for the performance of the Services in the amounts and in the 

manner specified by this Agreement. 
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6. TERMINATION 
 

a) Termination for “Cause” 

The Corporation shall have the right to terminate the Contractor immediately for “cause”.  

“Cause” as used in the article shall mean any one or more of the following: 

i. Any act, event, circumstance, matter or omission that would constitute just cause for 
dismissal at law; or 

ii. A material and continuing refusal or failure to perform responsibilities assigned in 
accordance with the terms of the Agreement, if such refusal or failure shall continue for 
more than thirty (30) days after specific written notice thereof has been given by or under 
the authority of the Board to the Contractor, subject to a dispute of such notification by the 
Contractor, brought in good faith in accordance with Schedule A attached hereto. 
 

b) Contractor’s Right to Terminate 
 

The Contractor shall have the right to terminate the Term: 

i. Immediately for any material breach by the Corporation under this Agreement, or 

ii. Upon 1 months notice provided by the Contractor to the Corporation. 

 

c) Obligations Cease 
Upon the termination of the Contractor’s engagement in accordance with the provisions of this 

article, all obligations of the Contractor and the Corporation hereunder shall be terminated 

except to the extent that other provisions of the Agreement provide to the contrary. 

 

7. BUSINESS DISCLOSURES; CONFIDENTIALITY 

 

Except to the extent specifically authorized or to the extent impliedly authorized by virtue of the 

nature of its responsibilities hereunder, and except as such disclosures may be made in the 

ordinary course of business, or by court order, the Contractor shall not directly or indirectly disclose 

or divulge during its tenure, and thereafter, to any person, firm or corporation not affiliated with: 

a) the Corporation, or any of its corporate affiliates, or 

b) the Contractor, or its affiliates, 

without the prior written consent of the Corporation, any confidential information as to the 

Corporation, including, without limitation, any information relating to the Business, customers, trade 

or marketing practices or trade secrets, and on termination of the Operations Term for any reason, 

the Contractor shall not disseminate any confidential figures, letters, papers, or copies thereof, or 

other confidential information of any type or description, and shall make such material available for 

the Corporation to collect upon three (3) days notice. 

 

8. INDEMNITY 

 

8.1 The contractor shall indemnify and save harmless the AVCFC, its employees, agents and 
authorized representatives and each of them from and against losses, claims, damages, 
actions, causes of action, costs and expenses (collectively referred to as “Claims”), that the 
AVCFC or any of its employees, agents, or authorized representatives may sustain, incur, 
suffer or be put to at any time, either before or after this agreement ends, that arises out of or 
occur, directly or indirectly, by reason of errors, omissions, or negligent acts of the contractor 
or its subcontractor(s), servant(s), or employee(s), under this agreement, excepting always 
that this indemnity does not apply to the extent, if any, to which the Claims are caused by 
errors, omissions, or negligent acts of the AVCFC, its other contractor(s), authorized 
representative(s) or any other persons. 
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8.2 None of the AVCFC Representatives in charge, their agents, authorized representatives, or 

employees are personally liable for any act performed in the discharge of any duty imposed or 
in the exercise of any power or authority conferred upon them by, or within the scope of, the 
Agreement if it can be demonstrated that all reasonable care was exercised in the conduct of 
the operations; in all such matters these persons act solely as agents and representatives of 
the AVCFC. 

 
9. CONTRACTOR NOT LIABLE 

 

Notwithstanding anything to the contrary herein, the Contractor shall not be liable to the 

Corporation for any costs, loss or damage to the Corporation caused by the Contractor in 

performing its duties as set out in this agreement, provided that: 

a) The Contractor acted honestly and in good faith with a view to the best interest of the 
Corporation; 

b) In the case of any criminal or administrative action or proceeding that is enforced by a 
monetary penalty, the Contractor had reasonable grounds for believing that its conduct was 
lawful. 

 

10. DISPUTE RESOLUTION 

 

10.1 Resolution Process 

All disputes between the parties arising out of this Agreement shall be resolved as follows: 

a) The Alberni Valley Community Forest Corporation Board Chair, or his designate, and the 
Contractor shall first attempt in good faith to resolve any dispute within 30 days (“Discussion 
Period”) of written request by either party; 

b) Failing such dispute being fully and finally resolved as per 10.1 herein, 

i. Either party may, within a further 14 days after the expiry of the Discussion Period, by 
written notification delivered to the other party (the “Mediation Notice”), require that such 
dispute be referred to non-binding mediation (the “Mediation”); 

ii. The Mediation shall be completed within 30 days of the date of delivery of the Mediation 
Notice, or such greater time period as agreed to between the parties (the “Mediation 
Period”); 

iii. The Mediator shall be as agreed to between the parties within seven (7) days of the 

receipt of the Mediation Notice.  If the parties are unable to agree on a Mediator, then 

both parties shall forthwith submit their nominee for Mediator to the last auditor for the 

Corporation, and the auditor shall draw the name of such Mediator randomly. 

iv. The venue for the Mediation (the “Venue”) shall be at such location as agreed to between 

the parties within seven (7) days of the receipt of the Mediation Notice.  If the parties are 

unable to agree to a Venue, then both parties shall submit their choice of a neutral Venue 

to the last auditor for the Corporation, or if no auditory has been appointed, then the last 

external accountant for the Corporation, and such person shall draw such Venue 

randomly; and 

v. The costs of the Mediator and the Venue shall be borne equally between the parties, 

unless otherwise agreed to in writing. 
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c) Failing such dispute being fully and finally resolved as per 10.1b) herein, within 10 days 

following the expiration of: 

 

i. the said 14 day period set out in 10.1b) herein, 

ii. the conclusion of the Mediation, or  

iii. the conclusion of the Mediation Period, 

 
whichever is later, either party may refer the matter to arbitration by delivering notice of such 

to the other party (the “Arbitration Notice”).  Such arbitration shall be by a single arbiter (the 

“Arbitrator”) and shall be governed by the terms of the Commercial Arbitration Act (RSBC 

1996, ch. 55), and such arbitration shall be final and binding upon the parties.  The parties 

agree that upon service of an Arbitration Notice, the parties will be bound to resolve such 

dispute through arbitration, unless both parties agree in writing to withdraw the Arbitration 

Notice. 

 

10.2 No Court Action 

 

The Parties shall not take any steps to resolve a dispute in Court before such time as the notice 

periods set out in 10.1 herein have expired, or by written agreement of the parties. 

 

11. NOTICES 

 

11.1 Delivery 

 

All notices under this Agreement will be in writing, and will be deemed to be given if delivered or 

sent by email or fax as follows: 

 

to the Corporation: to the Contractor 

 

Jim Sears ______________ 

Alberni Valley Community Forest ______________ 

Corporation Board Chair ______________ 

7500 Airport Road phone: _________  

Port Alberni, B.C.  V9Y 8Y9                           fax:  ___________  

c/o   manager@communityforest.ca 

Phone: (250) 731-7377 Fax: (250)723-1479       

 

or to such other address as a Party may notify the other Party in the manner provided for in this 

paragraph.  Delivered notices will be deemed to have been received upon delivery.  Email and fax 

notices are to be deemed received on the same day if transmitted before 4:30 pm on a Business 

Day.  If transmitted after 4:30 pm on a Business Day then it is to be deemed received on the next 

Business Day. 

 

11.2 Change of Address 

 

Any party may at any time change its address for service, electronic mail address, and facsimile 

phone number from time to time by giving notice to the other parties in accordance with the terms 

herein. 

mailto:manager@communityforest.ca
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11.3 Email Delivery 

 

Any notice sent by electronic mail must have been acknowledged by the recipient as having been 

received before the notice is deemed to have been given. 

 

12. CONSTRUCTION OF AGREEMENT 

 

12.1 Governing Law 

 

This Agreement shall be considered for all purposes a British Columbia document and shall be 

construed pursuant to the laws of the Province of British Columbia and all of its provisions shall be 

administered according to same and its validity shall be determined under the laws of the Province 

of British Columbia. 

 

12.2 Number, Gender and Persons 

 

In this Agreement, words importing the singular number only shall include the plural and vice versa, 

words importing gender shall include all genders and words importing persons shall include 

individuals, corporations, partnerships, associations, trusts, unincorporated organizations, 

governmental bodies and other legal or business entities of any kind whatsoever. 

 

12.3 Captions 

 

Paragraph titles or captions contained in this Agreement are inserted only as a matter of 

convenience and/or reference, and they shall in no way be construed as limiting, extending, 

defining or describing either the scope or intent of this Agreement or of any provision hereof. 

 

12.4 Counterparts 

 

This Agreement may be executed in counterparts, each of which shall constitute an original and all 

of which taken together shall constitute one and the same instrument.  A party’s transmission by 

facsimile or electronic mail transmission of a scanned copy of this Agreement bearing that party’s 

signature shall constitute an effective execution and delivery of the Agreement by that party to the 

party receiving the transmission. 

 

12.5 Severability 

 

The invalidity or unenforceability of any provision hereunder (or any portion of such a provision) 

shall not affect the validity or enforceability of the remaining provisions (or remaining portions of 

such provisions) of this Agreement. 

 

12.6 Currency 

 

All references to monetary amounts herein are expressed in Canadian dollars. 
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12.7 Entire Document 

 

This Agreement (including all other documents executed simultaneously herewith or pursuant 

hereto) constitutes the entire agreement among the parties pertaining to the subject matter hereof, 

and supersedes and revokes any and all prior to existing agreement, written or oral, relating to the 

subject matter hereof, and this Agreement shall be solely determinative of the subject matter 

hereof. 

 

12.8 Waiver 

 

The Corporation or the Contractor may, at any time or times, waive (in whole or in part) any rights 

or privileges to which either or both of them may be entitled hereunder.  However, no waiver by any 

party of any condition, or of the breach of any term, covenant, representation or warranty contained 

in this Agreement, in any one or more instances, shall be deemed to be or construed as a further or 

continuing waiver of any such condition or breach in other instances, or as a waiver of any other 

condition or of any breach of any other terms, covenants, representations or warranties contained 

in this Agreement, and no waiver shall be effective unless it is in writing and signed by the waiving 

party. 

 

12.9 Legal Costs 

 

In the event that either party shall be required to retain the services of legal council to enforce any 

of their rights hereunder, the prevailing party shall be entitled to receive from the other party all 

costs and expenses including (but not limited to) court costs and legal fees (whether in a court of 

original jurisdiction or one or more courts of appellate jurisdiction) incurred by it in connection 

herewith. 

 

12.10 Jurisdiction 

 

Subject to Article 10 herein, any proceeding arising hereunder shall be instituted only in the 

Vancouver Registry of the Province of British Columbia and all parties hereto agree that venue 

shall be proper for all such legal or equitable proceedings. 

 

12.11 Successors and Assigns 

 

The rights and obligations of the parties under this Agreement shall ensure to the benefit of and 

shall be binding upon their successors and assigns and other legal representatives.  This 

Agreement shall not be assignable by the Corporation or the Contractor without the expressed 

written consent of both parties, which consent may be arbitrarily withheld. 

 

12.12 Agreement or Modification 

 

This Agreement may not be amended, modified, superseded, cancelled, or terminated, and any of 

the matters, covenants, representations, warranties or conditions hereof may not be waived, except 

by a written instrument executed by the Corporation and the Contractor, or, in the case of a waiver, 

by the party to be charged with such waiver.  
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TO EVIDENCE THEIR AGREEMENT EACH OF THE PARTIES HAS EXECUTED THIS AGREEMENT 

ON THE DATE APPEARING BELOW: 

 

 

 

ALBERNI VALLEY COMMUNITY             ______________________________ 

FOREST CORPORATION                  Contractor 

  

 

 

Per:     __________________________________ Per:    ______________________________________  

 

 

  ________________________________              _____________________________________  

 Per: Date: 

 

 

Date     ______________________________ 
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Alberni Valley Community Forest 

Corporation 

 

SCHEDULE A – SERVICES FOR 
MULTIPHASE ENGINEERING, 
SILVICULTURE AND TIMBER 

DEVELOPMENT 

 
Attachment to the Agreement with _________________ for multi-phase engineering, silviculture and 
timber development within the Sproat and Taylor Operating Areas of the Alberni Valley Community 
Forest. 

SCOPE:  

• To fully develop up to 20,000 m
3 

in Cutting Permit(s) ready for approval and harvesting.  
• Final packages must be completed concurrently and final scheduled works submitted by no later than  

July 1, 2012.  
• In most cases, the AVCFC will be familiar with the area of each development area and may provide 

1:5000 working maps showing, within reason, the area that the Contractor is expected to develop.  
• New cutblocks may be introduced into the work-plan as planning evolves and conditions and priorities 

change.  
• In some cases the contractor may be required to complete works started by another contractor and 

rework existing road or block layout.  
• The AVCFC reserves the right to use other contractors or its own employees to develop other harvest 

blocks in the general area encompassed by this contract.  
 
OBJECTIVES:  
 
The Contract objectives are to completely develop harvest blocks including engineering, all field marking, 
collection of ecological information, timber cruising, mapping, production of Site Plans, and electronic 
submissions. As required, documents will be signed and sealed by a Registered Professional Forester. 
All harvest systems must be considered in light of the reconnaissance findings, FSP, and higher level 
plans. The systems proposed shall be selected in consultation with the AVCFC Representative.  
 
1.  QUALIFICATIONS 
  

1.1  The proponent must provide the qualifications of all personnel and/or subcontractors proposed 
to carry out work under the Contract.  If there are any changes to this list it is the responsibility 
of the proponent to notify the AVCFC of those changes.  It is also the responsibility of the 
proponent to check the qualifications of personnel or subcontractors before and after award of 
any Contracts with the AVCFC. 

2. WORK PLAN 
 

2.1 The Contractor shall designate a Project Manager for liaison with the AVCFC Representative 
and other agencies for the term of the contract.  The Project Manager shall attend and 
participate in a Work Progress Plan meeting with the AVCFC Representative to review 
contract particulars.  

 
2.2  The contractor shall employ experienced and competent personnel for all phases of this 

contract. Resumes of these personnel shall be provided by the Contractor at the Work 
Progress Plan Meeting. Personnel changes shall not be made without notification of the 
AVCFC Representative.  

 
2.3  The Contractor shall prepare a Work Progress Plan for each project area including resources 

to be committed and timing of phases to ensure that milestones are met and the contract 
completed within the time frames approved by the AVCFC Representative.  
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2.4  The Contractor shall provide the telephone and facsimile numbers and e-mail address of the 

Project Manager and a back-up.  
 
2.5  The AVCFC shall provide, on a loan basis, all available materials, plans and map requested 

by the Contractor unless of a confidential nature.  The proponent should refer to the AVCF 
website for available documents:  www.communityforest.ca  

 
2.6  The Digital Use Agreement (Schedule E), shall be accepted and initialled by Contractor and 

presented at the Work Progress Plan Meeting.  A format for submitting all electronic or digital 
information will be agreed to at the Work Progress Plan Meeting. 

 
 2.7  Proof of insurance shall be presented to show compliance with Schedule D. 
 

2.8  Prior to commencement of the Work under the Contract, the Contractor must ensure that all of 
the Contractor’s meet the following requirement of SAFE Certification Requirements 
(Schedule H).  

 
2.9  Prior to the start of work, the Contractor and their designated Project Manager will attend a 

pre-work to review all requirements and conditions pertaining to the contract with the AVCFC 
Representative. Unless otherwise approved, fieldwork must commence within 10 days of 
award of contract.   

 
A Work Plan will be developed by the AVCFC Representative to schedule the cutblocks to be 
developed. The order and dates in which blocks are to be completed must be adhered to and 
will not be amended unless authorized by the AVCFC Representative.  
 
All work must be completed to the satisfaction of the AVCFC Representative prior to 
starting the next cut block. Working ahead of the work schedule will not be allowed 
unless authorized by the AVCFC Representative. The contractor will be expected to be 
able to add resources to the contract if the schedule is not being met.  
 

2.10  The Contractor will designate a project supervisor to act on his or her behalf when the 
Contractor is absent from the project. No operations will be conducted unless under the direct 
and continuous supervision of the Contractor or his designated project supervisor.  

 
2.11  New cutblocks may be introduced into the work plan by the AVCFC Representative as 

planning evolves and conditions and priorities change. New cutblocks introduced into the 
contract are not a “change in conditions” as set out in the contract, but rather are considered 
to be within the scope of work covered by this contact.  

 
2.12 Work will be completed for payment as per the Schedule B of the contract ($/m3 or alternate 

rates which would be pre-approved by the AVCFC Representative). Inspection by the AVCFC 
Representative will be made upon completion of each project. Receipt of invoices will be 
accepted after successful completion of a project. Invoices are to be submitted in a format 
acceptable to the AVCFC and as outlined in Schedule B of the contract. A 10% holdback will 
be taken for each invoice payment made by the AVCFC and will be returned upon completion 
of the contract term. Holdbacks shall be returned to the Contractor at the end of each term of 
the Agreement, subject to any liens or claims against it.  

http://www.communityforest.ca/
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3. STANDARDS OF PERFORMANCE  
 

3.1 All works and services shall be conducted according to all relevant Legislation i.e. Acts and 
Regulations and utilizing related Guidebooks.  

 
3.2 The Contractor shall make Contract Specifications/Standards available to all staff.  
 
3.3  Every work site shall have a contractor representative able to receive communications about 

the contract.  
3.4  All questions, concerns, problems, delays and difficulties associated with this contract, are to 

be documented in writing and forwarded to the AVCFC Representative.  
 
3.5  All phases shall be completed and submitted to the AVCFC Representative in accordance with 

the approved Work Progress Plan.  
 
3.6  Unless otherwise approved, all digital submissions must be as agreed to under Section 2.6 

Schedule A.  
 
3.7  Submit all original field cards, working maps, electronic files, supporting background 

information and rationales and notes upon successful completion of each project. Such 
information shall become the property of the AVCFC. 

 
3.8  Mapping and field marking standards as per BCTS Timber Marking Standards.  Some 

variation from BCTS standards may be requested and amended at the Progress Plan 
Meeting(s).  One example may be the elimination of tree blazing.  

 
3.9  All electronic information, whether on disk or transmitted by other means, must be scanned for 

computer viruses prior to submission. If a virus is detected in any submission that submission 
shall be rejected and a $200.00 charge shall be deducted from the contract price.  

 
3.10  The Contractor shall only utilize personnel identified in the tender submission, for providing the 

Services, unless otherwise approved by the AVCFC Representative.  

4.  INSPECTION AND ACCEPTANCE  

4.1  Request for Inspection and Acceptance  
The Contractor’s designated Project Manager/Field Supervisor must review all Preliminary, 
Draft and Final Submissions prior to submission, to ensure compliance with Contract 
Schedules and AVCFC Representative instructions.  
 

4.2  The Contractor shall, upon completing all Work within a project area and/or phase, promptly 
request that the AVCFC inspect and determine the acceptability of the Work. The request 
must be in writing and confirmation that works have been completed as per contract and legal 
requirements and signed off by the designated Project Manager.  

 
4.3  Inspection by the AVCFC  

The AVCFC shall, following receipt of the Contractor's request for inspection and acceptance, 
promptly inspect and determine the acceptability of the Work performed in the Payment Area. 
Work shall be inspected in accordance with the Contract Documents. The Province is not 
obliged to make any determination of acceptability before receiving the written request.  
 

4.4 The Contractor may observe inspections while they are underway. This will be at the 
contractor’s own expense.  

4.5  The AVCFC may provide the Contractor with a copy of inspection results.  
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4.6  The AVCFC reserves the right to inspect, at all times during the Term, any Work performed.  

4.7  Inspections are conducted by the AVCFC in order to determine compliance with the provisions 
of this Agreement and to provide the basis for calculating the payment due. These inspections 
are conducted for the sole benefit of the AVCFC, and do not release the Contractor from the 
responsibility of providing quality control measures to assure that the Work strictly complies 
with this Agreement.  

4.8  Re-Inspection  
If the Contractor requests a re-inspection of the Work, the Province shall perform the re-
inspection at a time mutually agreed to by the Parties, but in any event no later than ten (10) 
Work Days after receiving the request.  

4.9  The results of the re-inspection shall be used to determine payment and shall be final and 
binding.  

4.10  Actual Damages or Liquidated Damages for Non-compliance 
If, in the opinion of the AVCFC, the Contractor fails to observe, perform, or comply with any 
provision in this Agreement, the AVCFC, may at its sole discretion:  
(a)  permit the Work to continue, giving the Contractor a time limit for compliance, 

rectification, or both; OR  
(b)  suspend all or part of the operation of this Agreement including payments in whole or 

part to the Contractor, giving the Contractor a time limit for compliance, rectification, or 
both.  

 
4.11  Where the AVCFC has set a time limit for compliance, rectification, or both and, in the opinion 

of the AVCFC, the Contractor fails to meet the time limit, the AVCFC, may employ whatever 
means necessary to rectify the non-compliance, which may include performance of the 
obligations on the Contractor’s behalf, and the Contractor shall, on demand, pay the AVCFC 
an amount equal to the costs reasonably incurred by the AVCFC in rectifying the non-
compliance.  

 
The AVCFC may demand payment of the following as liquidated damages where the 
contractor has been given notification to rectify unsatisfactory or incomplete works.  
 

4.12  Liquidated Damages for Late Completion  
Should the Contractor fail to complete the Work on or before the completion date specified in 
the contract and/or Work Progress Plan, but is subsequently completed, the Contractor shall 
pay to the AVCFC, $500.00/day as agreed liquidated damages for every day for which the 
completion is after the specified completion date. Payment of such damages shall not limit any 
other remedy available to the AVCFC.  It is understood that no bonus payments for early 
completion will apply under this Agreement.  
 

5.  PRELIMINARY ENGINEERING, SILVICULTURE AND TIMBER DEVELOPMENT (TD) (Phase 1) 
  

Intention:  
The intention of the TD (Phase 1) is for the contractor to review the identified area for timber quality, 
viability and access. The contractor will need to identify both the initial and second pass opportunities 
during this phase to ensure the access and boundaries will facilitate both entries. Once the area is 
determined to be viable the contractor will need to determine what professional assessments will be 
required in the final engineering. This will include and not limit the area identified but also the 
adjacent areas that will be impacted by the initial harvest. Included in the (phase 1) will be the review 
of the intended access to the timber sale which will identify all road sections both new and existing. 
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The Contractor shall:  
 
5.1 Preliminary TD entails:  

 Office review  
 Cutblock boundary location- flagged (traversing not required)  
 Road P-line recce/location- flagged (traversing not required)  
 Deflection and Tie lines as required  
 Identify harvesting considerations (aerial / grapple vs ground, steep slopes, hazards, 

rockfall etc)  
 Identify stand attributes (species composition, volume etc)  
 Identify resource features (wildlife, Red Listed Species, trails, rock outcrops, gullies, Karsts 

etc)  
 Identify forest health issues (Fir Bark Beetle, root rot etc)  
 Determine assessments required (terrain, windthrow, gully, Archaeological Survey, Root 

Rot Survey)  
 Riparian assessments (complete)  
 Establishment of viewpoints for VIA where required. (known or proposed)  
 Preliminary engineering report  
 AVCFC office review and approval  
 

5.2  According to the Work Progress Plan, conduct a thorough office review of all relevant plans 
(operational and higher level), reports, surveys, maps, fish distribution data, agency 
comments, constraints etc., for each block. A copy of the plan must be submitted to the 
AVCFC Representative prior to the start of field works. 

 
This information shall be utilized in all phases of this contract.  
 

5.3  Classify and map all streams, lakes, wetlands, non-classified drainages (NCD) and non 
classified wetlands (NCW) within and adjacent (i.e. within the RMA distance) to the proposed 
cutblock or road right of way boundary. Measurements confirming stream classifications shall 
be recorded on field cards and the locations of measurements mapped. The contractor shall 
classify all streams as per the AVCFC Forest Stewardship Plan (FSP) and as detailed in the 
Stream Classification Guide Datasheets and Small Wetland & Amphibian Assessment Card or 
equivalent.  

 
5.4  The Prescribing Forester shall walk the entire area and produce a draft ecological 

classification map. (Note the Prescribing Forester must not delegate this work) For each eco-
type site series identified, a minimum of one sample plot with soil pit shall be established. 
Recommendations for level and type of retention shall be presented with approximate 
locations sketch mapped. 

  
5.5  The Prescribing Forester shall review and identify strategies for addressing stand level 

biodiversity including potential wildlife tree retention areas (WTRA) and wildlife tree retention 
as per the FSP. Target levels shall be consistent with the approved FSP.   

 
 It is the intention of the AVCFC to demonstrate a variety of silviculture systems.  The 

prescribing Forester shall meet with the AVCFC Representative to discuss these options and 
expectations. 

 
5.6  Find, record and map all resource features (e.g. wildlife, red listed species, trails, dens, nests, 

karst, old growth trees / snags, recreation features, etc.) within or adjacent to the cutblock 
area.  

 
5.7  Find, record, and identify all Invasive Plant Species and report as per the FSP requirement. 
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5.8  Establish a sufficient number of GPS ties (minimum 3 ties) to accurately map locations of all 

reconnaissance and p-lines and control points.  
 
5.9  Identify all required assessments (e.g. Archaeological Impact Assessment, Fish Stream 

Inventory, Visual Impact Assessments, terrain stability, windthrow, cave / karst, root disease, 
forest health, etc).  

 
5.10 Engineer and map on 1:5000 base the preliminary cutblock road locations, falling boundary 

locations and harvest systems. 
 
5.11  Boundary, Roads, Deflection Lines, and Harvesting Considerations  

When establishing preliminary boundaries the following timber volume criteria shall be used: 
 
 For clearcut and clearcuts with reserves, the minimum timber volume for inclusion to be 

350m
3
/ha. 

 
 For selection silviculture systems, the minimum timber volumes for inclusion are 50m

3
/ha. 

 
 Final decision for inclusion to be made by the AVCFC Representative based on market 

conditions, value and other considerations.  
 
 When establishing preliminary roads and boundaries, sufficient number of GPS and map 

ties (minimum 3 ties) should be taken to accurately map preliminary road and boundary If 
GPS is unavailable, the acceptable alternative tie points will be significant features on the 
air photos.  

 
 All access options are to be explored. Consideration to protection of soils, water bodies, 

visual quality, heritage resources and other resource values, the location and design of all 
roads shall be such that the combined costs of construction, log hauling, site degradation, 
and site deactivation are minimized, while maximizing the development of merchantable 
timber. Indication of alternate routes reviewed must be submitted with the phase 1 report. 

 

 Roads and boundaries to be flagged (traversing not required) as per Section 3.8.  

 

 Identify all road sections that will have the following criteria: grades >18% favourable, 
>10% adverse, thru cuts, end haul sections, adverse switch backs, engineered fills, 
overland sections and any unique road building anticipated in the Phase 2 engineering.  

 
 Where old roads are to be used, provide information on upgrades required and 

assessments needed.  All upgrade surveys required must be identified for approval by the 
AVCFC Representative prior to Phase 2.  

 

 For existing structures and all creek crossings to be identified and all structures noted for 
further assessment in Phase 2. 

 
 Identify bridge or large culvert crossings that will require a site plan (e.g. culverts >2000mm 

or bridges exceeding 5.9m in length+)  
 

 Stratify area by proposed silvicultural system (Note Harvest System must be approved by 
the AVCFC Representative for each sale prior to phase 2 proceeding.  

 
 Describe soil texture for each harvest area and any limitations  
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 Determine where ground based, cable (grapple, hi-lead, and skyline) or helicopters are to 

be used and suggest whether seasonal constraints to harvest are applicable. Identify 
service landings and drop sites.  

 
 For cable harvesting ensure tailholds exist when establishing boundaries e.g. need 2 feet 

diameter stumps or sufficient backspar trees.  
 

 For Ground based operations identify all slopes >35%  
Stratify slopes > 60% and indicate areas of instability (“pistol butting”, soil creep, slide 
tracts) identify all required terrain stability field assessments, soil erosion field assessments 
and road stability prescriptions for all proposed roads within, or above, areas of unstable or 
potentially unstable terrain (P or U polygons), moderate to high likelihood of landslides 
(Class IV or V polygons), high erosion potential (H polygons), slopes greater than 60%, or 
having indicators of slope instability.  

 Identify any Hazards present and appropriate measures to mitigate  
 

 Identify presence and location of gullies  
 

 Identify green-up issues  
 

 Identify the need for legal survey  
 
5.12  Stand Attributes – Note:  A Cruise for Appraisal purposes is NOT required as the AVCFC 

stumpage system is Tabular Rate. 
  

 Estimate volume / hectare (through cruise or other agreed method) 
 Estimate species composition (%)  
 Determine average age of leading species  
 Estimate Average diameter and height (and range) of all species  
 Identify stand history if obvious  
 Identify type stratums  

 
5.13  Resource Features  

 Within or adjacent to the cutblock area record and map resource features such as wildlife 
signs, trails, dens, nests, red listed species and other species at risk, karst, caves, old 
growth trees / snags, recreation features, rock outcroppings, potential wildlife tree patches. 

  
 Presence of heritage resources-Culturally Modified Trees (CMT) or unique natural features.  
 
 Adjacency to existing roads, hydro or fiber optic lines, gas or oil pipelines, private property 

(or other known tenure), “non greened up” forest land. 
 

5.14  Forest Health  
 Identify the presence of root rot, Douglas fir bark beetle, dwarf mistletoe etc. and an 

estimate of % affected area, with approximate locations.  
 

 Identify windthrow and determine species, duration on the ground, direction of lean, 
catastrophic or endemic.  

 
5.15  Invasive Plant Species  

 Identify the presence of Invasive Plant Species as per the FSP requirements. 
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5.16  Assessments  

 Identify and/or recommend assessments to be completed such as visual impact 
assessments (VIA), terrain stability, gully, windthrow, root disease, cave/karst, CMT or 
archaeological. 

  
 Establish viewpoints for VIA.  

 
5.17  Riparian Assessment  

 Streams and Non Classified Drainage’s will be traversed and documented as per the FSP 
and FPPR and Stream Classification Guidelines & Datasheets that are found within 
influence of the cutting areas or roads. Streams and/or NCD’s within 50 meters, but outside 
of the block boundary, shall be traversed & mapped.  

 
 Stream, NCD’s, lakes, wetlands, estuaries, fisheries sensitive zones, vernal pools of 

ecological significance will be traversed and classified and mapped as required. Traverse 
notes (Stream Data sheets) will include location of potential gully instability, slide scars on 
gully walls, stepped scarps, tension cracks, soil creep, debris piles, multiple stream 
channels, barriers/obstructions, known downstream uses or concerns, and note mineral vs. 
bedrock controlled banks on streams. All stations will be marked on as per Section 3.8 of 
this schedule. 

 

 If the stream channel is within the block or the influence of the block (50m) and meets the 
definition of a gully, a qualified professional must carry out a gully and/or terrain 
assessment.  

 
5.18  Preliminary TD Report and Map  

 For each cutblock a written report is required which summarizes the field data collected. 
Based on the data the report should make recommendations on assessments required and 
rationalize the location of proposed roads and boundaries and describe harvest chance as 
per the stand attributes. The report should identify the silviculture system and 
recommended harvest systems and constraints, and must also identify all applicable 
results and strategies and how they apply to the proposed block(s) and road(s). The report 
shall include copies of field notes.  

 
 The TD Report should include a map, 1:5000 scale, showing riparian classifications, 

ecological classification, streams, water bodies, existing and proposed boundary, second 
pass opportunities if applicable and road locations (both new and upgrade road systems, 
resource features, different harvesting systems, gullies, sensitive areas, adjacent land 
features, root rot areas, major crossings, timber types, and windthrow areas. In addition to 
the preliminary block map a 1:20 000 scale FSP (Operational Plan) /block comparison map 
is required. The proposed block is to be located and mapped as accurate as possible to 
compare to existing map polygons. 

 

 The contractor is responsible for identifying and mapping all CMT’s or archaeological 
features found.  The First Nations (F.N.) whose Traditional Territory may be impacted is to 
be contacted by the Contractor’s Project Manager for the purpose of participating in an on-
site review.  The cost of a F.N. representative attending the review will be borne by the 
AVCFC. 

 
The AVCFC may offer additional archaeological assessment work to the F.N. outside of 
this contract.  The contractor will not be responsible for this additional work but may be 
asked to modify blocks as a result of assessment findings.
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Any other traditional use information that is held by the AVCFC or a First Nation may be 
shared with the Contractor through a Confidentiality Agreement if necessary to carry out 
works under the contract.  Traditional use information of a sensitive nature may not be 
shared with the Contractor and the reasons for exclusion of some works or areas may not 
be supplied. 

  
 The Project Manager and Site Plan Forester shall meet with the AVCFC Representative for 

review and approval of the Preliminary TD Development Report, before commencing any 
subsequent work. At this time all extra works identified beyond the standard engineering 
requirements of the contract will be reviewed and approved prior to any further works are 
completed. This includes all anticipated day rate works for any identified Professional or 
Technical activities.  

 
AVCFC must review and approve the Preliminary TD Report before the contractor is allowed 
to start Phase 2- Final Cutblock and Road Engineering.  
 

6. FINAL ENGINEERING, SILVICULTURE AND TIMBER DEVELOPMENT (TD) (Phase 2) 
 
Intention  
The intention of the Phase 2 is to complete the final engineering of the blocks and roads and all 
required assessments as per the details from section 6.1 to and including section 12. of this contract. 
All field marking will be as per Section 3.8 of this Schedule.  

6.1 Final Cutblock and Road Engineering entails:  
 

 Final road location, traverse, and design  
 Bridge Crossing & Large Culverts Site Plans  
 Block boundary traversing, blazing, and painting  
 Completion of Assessments- gully, terrain, windthrow, root rot, visual, fish resources  
 Silviculture Site Plans and Road Site Plans  
 Cruising  
 CMT and/or archaeological assessments completed by Contractor or First Nation  

 
6.2  A Road Site Plan must be prepared for any new road construction for which timber harvesting 

related to the road’s construction is required and that is not covered by a Block Site Plan 
 
6.3 With due consideration to protection of soils, water bodies, visual quality, heritage resources 

and other resource values, the location and design of all roads shall be such that the 
combined costs of construction, log hauling, site degradation, and site deactivation are 
minimised, while maximising the development of merchantable timber. The latest versions of 
the BCIT Manual for Roads and Transportation (Volumes I and II), FERIC Log Bridge 
Construction Handbook, Forest Road Regulations, Forest Road Engineering Guidebook and 
the Forest Service Bridge Design and Construction Manual should be consulted.  

 
6.4  Road construction is recognized as a major cause of mass wasting and stream sedimentation. 

Accordingly, the amount of road built shall be minimized and road construction avoided 
through unstable areas. If it is deemed necessary to traverse unstable slopes or other areas 
sensitive to road construction, a qualified registered professional shall be consulted and site-
specific construction techniques shall be proposed. Environmental impacts will be minimized.  

 
6.5  Locate roads and landings away from streams, gully headwalls, slide areas, unstable slopes 

and marshes while utilizing benches, ridge tops and flatter slopes as much as possible.  
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6.6 "All areas of Terrain Class III, (with a High Hazard Rating) Class IV, Class V and Gully or 

potential gully, must have an appropriate Professional Field Review and approval of the 
Final Road and Block Boundary". (Any road sections with slope > 50% and any slope within 
a proposed cut block > 60%).  

 7.  ROAD TRAVERSING  

 
7.1  Scope of Work  

The work shall include a P-line route survey; a roadway design including plans, profiles, cross 
sections and earthwork (mass haul) estimates; and L-line marking will only proceed after 
AVCFC Representative approval.  Note L line will only be established for Permanent Roads as 
all Temporary roads will be permanently de-activated and will only require P-line surveys. The 
work shall also include site plans for crossing of all Class S1 to S4 Streams; crossings of any 
streams draining directly into Class S1 to S4 streams; and all crossings where volume per 
second flow during the 100 year flood will exceed 6 cubic metres per second or greater or 
meet the requirements for large culverts or bridges.  
 

7.2  General Conditions 
 Road locations and landings are to be conspicuously marked with “winter grade” flagging tape 
and blazes highlighted with paint as per Section 3.8. 
  
The Contractor shall carry out the survey and design work according to the specifications 
provided herein and shall submit outlining information contained herein.  
 

7.3  Minimum Road Specifications 
For an off-highway logging truck (unless approved by the AVCFC Representative):  
 
Dimensions:  
-   permanent road width is 5 meters  
-   temporary road width is 5 meters  

 
Favourable:  
-   Sustained favourable grade not to exceed 18%. (any road plans with grades > than 18% 

must have a risk assessment as per Worksafe Regulations and Guidelines) 
-   Maximum allowable grade in pitches not longer than 200 meters is 24%.  
 
Adverse:  
-   Sustained adverse grade not to exceed 10%.  
-   Maximum allowable on momentum grade not longer than 100 meters is 14%.  
-   Not to be used as a starting grade from landings or loadouts.  
 
Switchbacks:  
- All adverse switchbacks will need AVCFC Representative approval. 
- Grade not to exceed 8%.  
-  A switchback constitutes the travel from the beginning of the curve (BC) to the end of the 

curve (EC) plus one truck length along each tangent there from.  
 
Alignment:  
-  Average design speed, 30 kilometres per hour.  
-  Minimum radius of curves, 65 meters in control section.  
-  Minimum radius of switchback curves, 18 meters.  
 
Turnouts:  
-  Usable length to be not less than 30 meters including 5 meters of taper at either end.  
-  To be intervisible.  
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-  There shall be not less than 4 turnouts per kilometre; curve widening can be used as 

Turnouts or incorporate landings bridges etc.  
-  Total road width of turnout to be 9 meters (including width of running surface)  

 
Widening:  
-  All curves to be widened to allow for side tracking of truck trailer units, including lowbeds.  
-  Use the Forest Road Engineering Guidebook for road width requirement on various curve 

radius.  
 

Culverts:  
-  Q100, calculations will be done for all stream and NCD crossings.  
-  Permanent / temporary culverts to be placed as required.  
-  Cross drains to be placed at grade breaks or on grades:  

>8%not over 100 meters apart, and  
0% to 8% not over 150 meters apart  

-  Minimum culvert size will be 600 millimetres diameter, unless otherwise specified,  or a 
0.75 x1.5 meter width wooden culvert (Cw/Cy/Fdc for permanent structures and other 
species acceptable for temporary structures). Culverts to be installed with protective rock 
armouring at inlets and outlets and should be indicated on the applicable Plans. The Forest 
Road Engineering Guidebook is to be used to determine culvert sizing and installation 
requirements.  

 
Right-of-way clearing Boundaries:  
-  Minimum-clearing width shall be 3 meters beyond the top of the cuts and toe of the fills 

unless otherwise specified. Note all R/W clearing widths will need to be determined on a 
site by site basis and approved by the AVCFC Representative.  

 
7.4  Survey Specifications 

a)  Reconnaissance. Traverse of the proposed route at a minimum of Survey level 1 
standards.  
 Provide a photo line of the intended route for approval by the AVCFC Representative.  
 Provide a 1:20,000 map of the proposed route for approval by the AVCFC 

Representative.  
 Transfer to air photos of the proposed route.  
 Indicate all improvements or crossings, e.g. pipelines, hydro, railway that may be in 

conflict with the proposed route.  
  
b)  Preliminary Line (P-line) -Survey Level 2 - All roads either new/reconstructed  

Plan/profiles and plotted cross sections will be completed for the P-line. The plan/profile will 
be drawn to a scale of 1:2000 horizontally and 1:200 vertically.  

 
Following the approved reconnaissance, a series of turning points (TPs) (compass shots will 
suffice) are to be set along the P-line to establish the best horizontal and vertical alignment. 
The dimensions of all TPs will be not less than 2 centimetres in diameter/width and not less 
than 1 meter in height. The TPs are to be intervisible and marked in continuous horizontal 
chainage; the TPs so marked shall be left upright and securely placed in the ground or on 
solid rock. Ribbon marks are permissible if approved by an AVCFC Representative.  
 
Should a transit be utilized, turning hubs will be driven into the native ground and marked with 
a 0.3 meter length guard stake. Brushing of P-line location is required to ensure there is a 
clear compass and chain shot between stations and to allow easy foot access.  
 
The relative precision of the P-line survey will be not less than 1:200. Vertical error will be not 
greater than 1-meter vertical in 1000 meters of distance.  
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Cross sections must be taken at all traverse stations, along all proposed culvert centerlines 
and at all ground breaks greater than 0.5 meters along the center line, at intervals of not more 
than 30 meters (or 15m apart or in rock sections) and shall be perpendicular to the back 
tangent. The cross sections shall extend from the P-line tangent at least 25 meters on each 
side of line or as required to accommodate the roadway design. Ground breaks on the cross 
section profile will be recorded to the nearest 0.1-meter in distance and nearest slope 
percentage.  
 
All stream and NCD locations (whether they be “in block” streams, streams intersecting roads 
and adjacent to a block) will be assessed as per the Q100 procedure (as per the Forest Road 
Engineering Guidebook - Stream Culvert Discharge Design). Streams, wetlands, lakes and 
fish sensitive areas will be assessed using the Riparian Management Guidebook. Stream 
dimensions are to be recorded in field notes.  
 
Final classification of all streams will be done by the prescribing forester.  

 
Identify all drainage structures requiring professional design (i.e. 2000 millimetres or greater in 
diameter or with discharges of 6 cubic meters per second or greater Q100 or structures 
exceeding 5.9m).  
 
P-line reference trees will be established at 300-meter intervals. Benchmarks shall be set in 
areas of large cuts, fills, bridge or large culvert crossings. Two benchmarks are required for 
each major stream crossing with one benchmark on each side of the crossing. The reference 
trees will be established outside the proposed clearing width on the uphill side. Such trees will 
have an internal angle of not less than 60 degrees and not more than 120 degrees, to the 
mean road tangent direction. Reference trees will have aluminum tags affixed with staples on 
each of four corners showing the P-line chainage, elevation, bearing and horizontal distances 
from the tree to the station.  
 
There will be a minimum 1 GPS tie per 400m or 1 photo tie and each photo tie will be common 
with either the preceding or following photo in the flight line.  
 
Soils will be categorized by recording data from natural sources (e.g. uprooted stumps) and 
shallow pits. More extensive testing requiring test holes may be required as determined by 
recce.  

 
Soils will be catalogued and their location shown on the plan profile in the following types:  
 Solid rock  
 Rippable rock or hardpan  
 Soil types as per the Forest Road Engineering Guidebook  
 Sources of surfacing material or quarry rock  
 All property monuments within 150 meters of the P-line will be found, traversed and tied to 

the P-line. It should be noted, if no evidence of monuments were found in field.  Particular 
emphasis to be placed on the location of private property monuments. 

 
7.5 Location Line and Design  

Plan/profiles and plotted cross sections will be completed for the L-line. The plan/profile will be 
drawn to a scale of 1:2000 horizontally and 1:200 vertically.  
 
. L-line stations are to be marked in meters and be sequential in distance. 
 
Final L-line location in the field will be located within 1 meter of design location for 
Permanent Roads Only.  
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7.6  Plans will include:  

 North arrow with magnetic declination shown  
 Preliminary line traverse (P-line)  
 Accumulated chainage and TP number at every fifth TP  
 Overlap between plans of 150 meter  
 Change equations  
 Reference points plotted and labelled  
 Existing roads complete with road name  
 Existing structures (bridges, culverts, buildings, fences, etc.)  
 Existing services and utilities including but not restricted to telephone, power, gas, oil, 

sewer and water lines  
 Percent side slope and direction  
 Terrain features and direction (rock outcrops, creeks, rivers, swamps, wetlands, wet areas 

vernal pools, and comments from terrain reports etc.)  
 Show all Riparian Reserve and Management Zones (RRZs & RMZs) that fall within 25m 

each side of centerline.  
 Designed L-line complete with curves  
 curve information including radius (R)  
 accumulated L-line chainage at beginning (BC) and end of curves (EC)  
 Bearing of the L-line tangents shown on the plan to the nearest 30 seconds  
 Kilometre stations on the L-line  
 100 meters of existing road alignment from junction or extension of existing roads  
 Clearing boundaries  
 Title block indicating: road name, kilometre, date of survey, and scale (horizontal and 

vertical)  
 Special notes indicating: land district, road class, survey class and design class; datum of 

elevation  
 A key map shall be included on the first drawing of the set to a scale of 1:50,000  
 No curves are required where the angle of intersection is less than or equal to 5 degrees  
 all legal boundaries and plan numbers  
 all monuments found and tied  
 Location of existing heli spot /pads (if applicable)  
 Location of all potential pits, spoil sites and end haul sections  
 

7.7  Profiles will include:  
 Chainage and elevation equations  
 Description of soils  
 Terrain features (creeks, rivers, swamps, wet areas, etc.)  
 Show all Riparian Reserve and Management Zones (RRZs & RMZs) that fall within 25m 

each side of centerline.  
 Penetration depths at swamps and wet areas to solid ground if possible  
 Grade lines complete with grades (adverse or negative)  
 Grade breaks at grade changes of 2% or less  
 Vertical curves at grade changes greater than 2%  
 Turnout locations and dimensions  
 Design notes (extra ditching, lateral ditching, road widening, forest cover, etc.)  
 Culvert locations with recommended diameter, length and skew  
 Kilometre stations  
 Primary excavation and primary embankment volumes summarized in bank cubic meters at 

each station.  
 Secondary embankment (gravel) volumes summarized in bank cubic meters at 200-meter 

intervals  
 Waste and borrow locations and quantities in bank cubic meters  
 Scale H = 1:2000 V=1:200  
 100 meters of existing road grade and horizontal alignment at junction 
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 Balance points and direction of material movement 
 Show position of cut and fill slope changes  
 - Location of all potential pits, spoil sites and end haul sections  
 Show areas of overland construction (and volumes) 

  
7.8  Cross Sections:  

  All cross sections taken in the field will be plotted at a scale of 1:100 to 1:500 and will 
show the full stabilized subgrade template as a solid line, unstable subgrade width as 
dashed lines and cut and fill slopes as determined by material stratum.  Cross sections do 
not show Crown.  

 
7.9  Road Design Specifications  

 Road Eng. 4.0 or better is the accepted road design software.  
 Cut and fill slopes shall be designed according to soil types as shown in the “Road Cut 

slopes and Fill slopes” section of the Forest Road Engineering Guidebook.  
 All excavation quantities are to be shown in cubic meters.  
 The Contractor will submit a table of volumes, expansion and compaction factors, sidecast 

and local mass calculations of embankment and excavation accompanied by the mass 
graph of the calculated volumes showing proposed movements and balance lines.  

 
7.10  Roadway Design Approvals  

 The final design will be one which the AVCFC Representative has approved as being the 
most economical with respect to firstly minimizing rock quantities balanced and secondly 
OM quantities by horizontal and vertical alignment changes within the Minimum Road 
Specifications.  

 
P-Line / L-line chainage indicated in the Road Design MUST match what is found on 
the ground for a given station.  

 
7.11  Bridge and Major Culvert Site Plan Specifications  

General  
 All bridges fabricated for AVCFC projects and FSRs must have a unique structure number 

identifier label on the as-fabricated bridge. The unique structure number identifier should 
also appear on the associated original signed and sealed design and as-constructed 
documentation.  

 Please ensure that structural bridge designs that are produced for the AVCFC conform to 
the foregoing and that signed and sealed design drawings provided to the AVCFC for each 
project contain the unique structure number identifiers for each specific bridge project.  

 Site Conditions  

 Site conditions should be such that the ground surfaces and any existing structures within 
the limits of survey are clearly visible (i.e. snow free).  

 Survey Accuracy  

 The site survey(s) will be conducted with a theodolite/transit or total station with a relative 
precision not less than 0.1 percent horizontally and 0.33 Percent vertically.  

 Field referencing and benchmarks will be established with a relative precision not less than 
0.1 Percent horizontally and 0.33 percent vertically. 

Limits of Survey  

 Extend the site plan in the following directions:  

-   upstream to show any bend which may influence the current pattern at the site, either at 
normal stage or in flood (generally, assume a distance up to seven (7) stream widths or 
to the second bend, minimum of 20 meters);  

-  downstream three (3) stream widths, or to the limit of possible location changes; or to 
show all creek cross-sections, minimum 20 meters;  
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-  back from each bank to cover potential overflow channels, or to well above the high 
water mark;  

-  along the existing or proposed road location a minimum of 50 m back from each existing 
or proposed abutment, or far enough to show approach problems. The surveyed area 
must be large enough to cover possible bridge and road location changes.  

-  establish a control traverse to gather site information and tie to the road P-line.  
 
Field Referencing  

References Points  

Establish two (2) reference points at each site to allow for relocation and control surveys. The 
references will consist of a ground hub and a reference back site in a tree or a reference 
ground hub back site, on tangent with a transit hub, on each side to the stream crossing. Both 
reference hub and back site will be placed out of the right-of-way to avoid disturbance.  

 

Bench Marks  

Establish at least two (2) benchmarks, away from any potential disturbance, to be placed on 
firm fixed objects that will not be disturbed, one on each stream bank. Preferably place the 
benchmarks where they will be visible from both proposed bridge abutments and within 1500 
mm above high water level. Where elevations have not been established, use reference 
elevation datum of 100.000 m and note as "assumed datum of 100 m". Generally install 200-
mm spikes in the side of a blazed, live tree (greater than 50-mm diameter), using the head as 
a benchmark and placed below Stump Ht (30cm).  

  

Construction Reference Stakes  

Establish a minimum of two (2) pairs of offset construction reference stakes to the existing 
center line or P-line at each site; to allow for establishment of the location of the proposed 
bridge center line with horizontal measurement. One (1) pair on each side of the crossing, 
right and left of the center line, away from potential disturbance and preferably outside the 
right-of-way. Where possible, stakes should be placed at approximately the same elevation as 
the road surface to allow for level, tape measurement.  

 

Data Collection  

 Present Water Level (PWL): Collect spot elevations every 15-m along both sides of stream 
to an accuracy sufficient to determine stream surface slopes.  

 High Water Level (HWL): Collect spot elevations where evidence is clear; note evidence.  

 Stream flow pattern: use floats dropped at several points across the stream to collect 
relative flow velocities. Note measured velocities; signs of bank erosion (overhanging trees 
and roots, vertical banks, areas where present channel differs from that in older air photos).  

 Site features: note sloughs, abandoned channels, overflow channels, sand or gravel bars, 
bed rock, boulder areas, log jams, debris accumulations, fords, vegetation boundaries, 
trails, ice-jam areas or other significant features.  

 Note descriptions and boundaries of soil and rock types as seen on the surface, including 
stream bed substrate, particularly where exposed rock may affect bridge structure or 
abutment location. Note any test hole locations and their logs.  

For existing bridge structures within the limits of survey obtain:  

a)  Spot elevations for each corner of the existing deck and/or edges of existing traveled 
road surface;  

b)  Spot elevations for the upper corners of the existing abutments;  

c)  Spot elevations showing the perimeter of the abutments where they contact the ground 
surface and outline the edges of the existing bridge;  
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d)  Outline of the outside perimeter of the existing structure. 
 

 Other existing features:  

a)  Structures such as: buildings, fences, and roads, driveways and gates;  
b)  Utilities such as: power poles with numbers of, height of, and direction of wires; gas 

lines with any surface markings and structures;  

c)  Right-of-way markings such as: Forest Service Road, pipeline, gas line, easement, 
railway and power line R/W pins.  

 Descriptive photographs shall be taken to show the bridge-crossing site. At minimum, 
photographs of each stream bank from the opposite stream bank and from the upstream 
and downstream of the proposed or existing bridge site shall be taken. Where difficult and 
convoluted ground or soil conditions occur, additional photographs shall be taken at the 
time of the data collection detailing conditions.  

 In addition to collecting sufficient data points for production of the site plan drawing, carry 
out the following profiles and cross-sections:  
a)  For proposed crossings, take a center line profile, including soundings where 

appropriate, of the expected crossing line and include approach alignment (a minimum 
of 50 m each side or adequate distance to resolve any approach or alignment 
problems), high water line, present water line, wetted perimeter, top of banks and other 
topographic features.  

b)  If the downstream reach is uniform, take one other section about three to five stream 
widths (minimum 15 meters) below centerline and the same upstream. If flow is non-
uniform, take two or more sections below centerline at points of change, and do the 
same upstream.  

c)  Where a bridge structure exists, cross sections shall be taken, parallel to the centerline, 
along the upstream and downstream edge of the bridge to show stream bed and ground 
lines adjacent to the abutments.  

 
Plan Details:  
Using a preferred scale of 1:200, plot the following information on the plan drawing:  

 The designation, location, and description of reference points and the bench marks, 
including elevation and datum;  

 Contours: the contour interval shall be 0.5 m; this may have to change on rock cliffs; make 
a conspicuous warning note if two intervals are used on the same plan; show all cross-
sections and points read; extend contours across the stream bed where possible 
particularly at the proposed crossing location and at possible sites for a work bridge or ford; 
accuracy should permit interpolation to a 0.3 m error on rock, around existing bridge 
structure components and along the stream banks;  

 PWL and date of data collection; show spot elevations every 15 m along both sides of 
stream to an accuracy sufficient to determine stream surface slopes;  

 HWL; show spot elevations where evidence is clear and if possible join with a dashed line; 
describe evidence  

 Existing bridge structures show:  

a) Spot elevations for each corner of the existing deck (indicate "deck");  

b)  Spot elevations for the upper corners of the existing abutments (indicate as "top abut" or 
"top crib");  

c)  Spot elevations showing the perimeter of the abutments where they contact the ground 
surface; and  

d)  Outline of the perimeter of the existing structure;  
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 Show and label significant features from data collection such as sloughs, abandoned 
channels, overflow channels, sand or gravel bars, boulder areas, log jams, debris 
accumulations, fords, vegetation boundaries, cabins, trails, ice-jam areas or other 
significant features. Provide descriptive notes to describe such features;  

 Show and describe boundaries of soil and rock types as seen on the surface, including 
the streambed, particularly where exposed rock may affect bridge structure or abutment 
location. Show test hole locations and their logs;  

 Existing structures, utilities and rights-of way;  

 Vegetation boundaries and types;  

 Location of stream cross-sections taken;  

 Land status and right-of-way boundaries, where known;  

 Control traverse; 

 North arrow and magnetic declination;  

 Key map showing location of bridge site, direction and distance to town, ;  

 Legend of symbols and lines;  

 Scales;  
 Title Block showing: bridge structure number, FSR or forest road name, kilometre 

location, stream name, who completed the survey, who completed the drawing, date of 
survey, and drawing number.  

 
Profile/Cross Section Drawings  
Show the following information:  

Profile/Cross Sections  

a) Creek Cross sections: 1:200 scale horizontal and vertical  

Road Centerline: Profile: 1:200 scale horizontal and vertical on existing/proposed bridge 
centerline.  
Detail Bridge centerline Profile: 1:100 scale horizontal and vertical (detail of previous 
extending 10m each side of bridge).  

Creek Centerline Profile: 1:200 scale horizontal and vertical.  

b) Show the ground and stream bed elevations along the existing or proposed road and 
bridge centerline.  

c) Extend the center line ground profile at least 50 m beyond either end of existing or 
proposed bridge along the existing or proposed road center line. A stationing of 00+000 
used at the beginning of and at the town side of the survey.  

d) Where a bridge structure exists, on the same drawing, using distinct line types, show the 
streambed and banks along the upstream and downstream edge of the bridge (where 
possible); show ground lines adjacent to the abutments.  

e) Show the present water level and right bank/left bank. 
f) Show high water level. 

 
Stream bed/surface water profile - using a scale of 1:200 horizontal and 1:200 vertical.  
g) Show the profile of the stream bed and water surface for the length of the site plan 

including streambed gradient.  
 

7.12  Miscellaneous  
a) Or crossings of pipelines, hydro lines, railways, highway junctions or crossings, are all 

covered by standard instructions by each agency and other specific instructions provided 
by AVCFC or MFLNRO.  

b) The terminus of all roads is to be tied to a falling corner established on the cutting 
boundary, unless otherwise authorized by the AVCFC Representative.  
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c) All favourable road gradients > 18% must be indicated on the Plan and Profiles and also 

marked on the Harvest Guide Map and Road Construction map and noted as a Hazard. 
Note the Standard Operating Procedures for Layout and Design for Hauling on steep 
grades must be followed and specific road construction techniques may be required for 
these sections. (refer to Feric Descent Guideline Tables).  

 
8.0  CUT BLOCK ENGINEERING  

8.1  Harvesting Systems  

a)  General  
 All field marking will be completed as per Section 3.8 of this Schedule. 
 The objective of harvesting system selection and layout is to provide a safe, productive and 

efficient harvesting plan according to standard coast logging methods. This requires a 
sound working knowledge of equipment and personnel limitations by the engineer. 
Boundary locations, landings and deflection lines are to be conspicuously marked with 
“winter grade” flagging tape and paint, and with metal tags where required. 
 
All cutblocks must be established with reference to a legal survey post; a line located with 
GPS, or with a traverse tape, compass and clinometer must be run from the survey post to 
the point of commencement, which is a clearly identifiable point on the legal status 
clearance boundary of the tenure. 
 
Where it is impractical to tie the boundary to a legal survey or an identifiable GPS 
location, the triangulation of a recognizable topographic feature (e.g.-junction of river and 
creek, junction of two creeks, road junction, bridge, etc.) from the aerial photographs to 
the base map will be acceptable for tying in the point of commencement and the nearest 
legal surveyor a GPS location as per Schedule A-1. 
 
After the Contractor has initial recce of the planning unit, the AVCFC Representative 
shall approve the harvesting method to be utilized before final engineering of the setting. 

Harvesting boundary location must be done in the following manner on the entire 
perimeter of the harvesting area(s): 

 Each block edge must be given a windthrow hazard and risk rating. Windthrow 
Cards (FS712-1, FS712-2, and FS712-3) are to be completed for edges with 
moderate to high hazard or risk. The completed assessment will consist of the cards 
and a corresponding map showing applicable treatment strategies and is to be 
submitted with the SP. 

 Complete Gully Assessments for all gullies within or adjacent to the TD blocks. 
These assessments are to be completed by a qualified professional.  Gully 
Assessment cards (FS197A, FS197B, FS197C) must be included with the final 
package. 

 Traverse notes will include:  station, slope distances, percents lope, fore sight and 
back sight azimuth bearings 

 Closed traverse with linear error of 1% or less for all cutblocks or GPS traverse to the 
standards acceptable to the AVCFC Representative. 

 Tight-chain traverse with fore sights and back sights 
 Traverse to be photo-tied and tied to square blazed trees 
 Marking should be established at such a frequency to enable them to be clearly visible 

from painted tree to painted tree. 

 Falling corners shall be approximately at 100-meter intervals along the cutting 
boundary line or where there are major changes of direction and denoted as tie 
points.   
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b) Stream Management 
 For each NCD, stream, wetland and lake in or adjacent to the harvest area, the 

classification of the above must be determined by an RPF as per the FSP and FPPR.  
Appropriate field cards completed with an attached map indicating stream reach and 
disposition as per the Stream Classification Guidelines and Stream data sheets, and or 
Small Wetland Assessment field cards.  All streams must meet the requirements of the 
FSP and all appropriate strategies for Riparian Reserve and Management must be 
approved by an AVCFC Representative. 

 For each stream, wetland and lake: 
- The Riparian Reserve Zone must be identified on the ground with ribbon as 

per Section 3.8 and labelled as such; field marked as the harvesting 
boundary, if applicable; 

- A description of the purpose and extent of any removal or modification of 
trees that the person proposes to carry out in the Riparian Reserve Zone; 

- The Riparian Management Zone must be field marked with ribbon as per Section 3.8 
and labelled as such, when there is a proposed removal or modification of trees 
within the zone and a description of the residual basal area or stems per hectare to 
be retained.  If any stems are to be retained these must be identified either by the 
leave trees marked conspicuously (painted at DBH and below stump height <30 cm) 
or the cut trees. 

 
   RMA infringement areas are to be identified (where projected road locations infringe 

upon the RMA of streams). 
 

c)  Deflection Line Requirements  
Cable Yarding  
After the Contractor has conducted initial recce of the planning unit, the AVCFC 
Representative shall approve the harvesting method to be utilized before final engineering 
of the setting. This may be one or more methods based upon the following general 
guidelines:  

 
i)  Stationary Spar; (Prior Approval from AVCFC Representative only)  

-  At least 3 deflection lines evenly, Hip-chained traversed, spaced per 180o, (e.g. 6 
per full circle landing)  

-  Grade breaks on ground profile greater than 10% must be shown  
-  Obstacles to yarding (rock bluffs, draws must be shown)  
-  Deflection line will be run beyond yarding limit (usually to slope change)  
-  Deflection lines will be prefix numbered by landing, e.g. 6-1, 6-2, 6-3 etc. from 

landing #6  
-  Areas under 6% deflection or where there are obstacles to yarding should have more 

deflection lines run in order to map notate the difficult area accurately.  
- Ground lead or conditions outside of the above must have AVCFC Representative 

approval.  
 

ii)  Mobile Spar - same as above except:  
-  Deflection lines hip chained traversed will be run to show best yarder location and 

yarding direction. (Note that yarder is mobile)  
-  Deflection lines must intersect roads, splitline or setting boundary at a maximum 

interval of 50 meters  
-  Deflection lines will be labelled numerically, e.g. G-1, G-2, G-3 etc.  
-  Areas under 6% deflection or where there are obstacles to yarding should have more 

deflection lines run in order to map notate the difficult area accurately.  
-  Intermediate supports may be used but actual support trees in the field must be 

located, described and marked. AVCFC approval is required for this option.  
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- Use of mobile backspar is at the discretion of AVCFC Representative.  
- Ground lead or conditions outside of the above must have AVCFC Representative 

approval.  
 
The following standards shall apply:  

 
Deflection line profiles shall be plotted:  
-  At a scale of 1:2 000 horizontal and vertical  
-  Showing areas of ground lead  
-  Showing creek and road crossings  
-  On plain paper. Plotting of the deflection line profiles on graph paper is acceptable 

providing the graph paper is of the type where the graph paper lines are not visible 
when photocopied  

 
Deflection line profiles shall not be drafted using free hand text.  
-  Landing and road locations numbered and referenced to appropriate landings and 

deflection profiles, (for stationary yarder).  
-  Deflection lines shall be numbered and referenced to appropriate landings and 

deflection profiles. Deflection lines will indicate best estimated yarding pattern for 
cable yarding and identify appropriate tail holds or back rigging details. Trial 
deflection lines which do not indicate yarding pattern shall not be drafted on map  

-  Maximum line spacing is 50m  
-  Dispersed leave will be taken into account  

 
Where deflection is a problem applicable load analysis for each deflection line must 
be submitted as per AVCFC Representative request. The load analysis must specify 
- Yarder make  
-  Tower type E.G. SWING BOOM  
-  Tower height  
-  Carriage weight, if applicable  
-  Cable diameters, weight per meter, span weight and length of span for the:  
- Skyline  
- Mainline  
- Haulback  
- Slackpulling  
- Guylines  
-  Full suspension payload  
-  Dragging payload  
-  Haulback tension  
-  Mainline tension  
-  Carriage to ground clearance  
 
Simple third point deflection should be 6% where use of chokers are recommended e.g. 
high lead and 8% to 10% for grapple yarding (to reflect the weight/sag associated with 
the grapple.) 8% deflection should be used for short grapple yarding (<100m) and 10% 
for longer grapple yarding (200meters +).  
 
All data is to be in metric units of measure.  
 
The load analysis is to be calculated at a maximum interval of 50 meters, at all grade 
breaks, and at all critical points. All software and calculation methods must be approved 
at the pre-work conference.  
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d)  Cutting Boundary Traverse  

The cutting boundary is to be measured using GPS or when not possible with a controlled 
traverse to an accuracy of one percent.  
 
A printout of the closing error, or calculation is to be submitted with the final harvesting 
report.  
 
Falling corners or stations shall be established on average every 100 meters along the 
cutting boundary.  

 
e) Confirmation of Areas that cannot be developed  
 

Field notes of proposed road locations and harvest techniques considered must be 
submitted.  
 
Deflection lines shall be established to confirm the area cannot be developed, and must be 
submitted with the final submission.  

 
Field plots of deflection lines are acceptable.  

 
9.  FIELD DATA  
 

9.1  The field data for items listed below is to be submitted in a digital format as per Appendix 2.  
a)  Boundary traverse data.  
b) Road traverse, and road, plans, profile and cross-sections (Road Engineering Design 

Program format)  
c)  Deflection line ground profile data and load analysis data.  
 

10.  SILVICULTURE SITE PLANS  
 

10.1  The Site Plan (SP) is to be prepared in accordance with the Forest and Range Practices Act 
and associated regulations (and other relevant legislation), the Alberni Valley Community 
Forest - Forest Stewardship Plan, and as directed by the AVCFC Representative. All SP’s 
will be entered into an electronic file agreed to by the AVCFC. 

 
10.2 Prior to the start of each SP and Road SP the Prescribing Forester shall discuss with the 

AVCFC Representative the specifics related to the Prescription (i.e. Standard Units to be 
created/mapped, permanent/temporary access, road widths, landing sizes, dispersed NP etc.).  
 

10.3 Each SP and Road SP and related professional documents must be signed; dated and sealed 
by a Professional Forester registered in the province of British Columbia.  

 
10.4  The following will be submitted upon completion:  

 Signed hardcopy SP and a copy digitally (disk or CD)  
 SP Supporting Document including Stream Data Sheet (a summary of the field data cards)  
 Site Plan Checklist   
 Completed field/plot cards (FS 711A&B or FS39A&B)  

 
10.5  The Site Plan map must be submitted in a digital format as per Appendix 2.  
 
10.6  In the riparian management strategy section of the SP, do NOT use AHC (or “assess for hand 

cleaning”) as a stream management prescription option. Rather use one of the three following 
options: MC - “machine clean”, HC - “hand clean” or NC – “no cleaning required”.  
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10.7  Plot cards (FS711A&B or FS39A&B or other field notes) must be completed and submitted.  
 
10.8  The original reports, worksheets and field cards from all assessments that support the SP (e.g. 

gully, riparian, windthrow, VIA, AIA, etc.) shall be submitted.  
 
10.9  The Contractor shall ensure that all elements of the SP are clearly marked and discernible in 

the field, in accordance with the field marking standards in Section 3.0.  
 

11. CRUISING STANDARDS  
 

11.1  All phases of the cruise must meet the most recent MFLNRO Cruising Procedures and Cruise 
Compilation, (Provincial Cruising Manual), Operational Cruising Requirements in the Coast 
Forest Region and appropriate Coastal Cruising Supervisors Task Force Information letters. 
Note that for each block cruised the blocks will be cruised with the standard method with the 
accompanying compilation.  

 
Cruising is not required for Appraisal purposes but is required for payments under this contract 
as well as operational and planning needs. 

 
11.2  Cruising is required for each cut block: Variable Plot Prism shall be used.  All phases of the 

cruise must meet the standards outlined in section 11.1.  
 
11.3  Cruising shall not commence until the AVCFC Representative approves the Cruise Plan. 

Cruise Plans must meet the minimum standard as per the above standards.  Each individual 
block will be construed as the cutting authority. 

 
11.4  Cruise plot identification is to be recorded with orange and blue colored flagging tape as 

described in Section 3.8 of this Schedule and the cruising manual.  
 
11.5  Full measure and count plots are to be established in the field. The plot identification is to be 

clearly noted on the plot center ribbon. The following information must be recorded and field 
procedures followed and as per the Cruising Manual: 
- Tally all live and dead potential trees by species and diameter class as per cruising 

manual.  
-  Record most severe slope relative to plot center within the harvest area.  
-  Borderline trees must be measured  

 

11.6  Quality control – it is the Contractor’s responsibility to ensure that all of the above conditions 
are adhered to and that there are no data omissions prior to compilation. Omissions or failure 
to pass a check cruise will necessitate a rework scenario, at the Contractor’s expense.  

 
11.7  The Contractor is required to submit a cruise compilation as per the manual and Coast Forest 

Region Requirements:  
-  Compilation will separate volumes by block, by type, by harvest method, “in-block” vs. R/W 

volume, by cutting permit, by silviculture system, cut and leave volumes.  
-  Compilations will use the appropriate loss factors depending on where the block(s) are 

located.  
-  Compilation will be submitted in .pdf and .dat format.  
-  Compilation will be submitted to meet the Coast Forest Region Operational Cruising 

Requirements for CGNF and Standard Cruises.  
-  Compilations will be made available to the AVCFC in a digital format or as requested by the 

AVCFC.  
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12. ROOT ROT SURVEYS  
 

12.1  Where determined by a Forester that the incident of root rot is low in a second growth forest, 
the area of root disease may be mapped based on a walk through. Where a Forester 
determines a high level of root disease incidence, the area is to be surveyed using the "Line 
Transect Survey" method as per the Root Disease Management Guidebook.  

 
12.2  A POC (point of commencement) must be established on the ground with a tag on a tree or a 

tie to a permanent photo tie. The survey should extend one tree length beyond the proposed 
cutblock boundary or at least to the nearest logical cut-off, i.e. large stream, road, rock bluff. 
Use minimal flagging that does not conflict with boundaries (orange) and roads (pink) and 
streams (yellow).  

 
12.3  Root Rot areas are to be mapped at 1:5000 scale. The map is to show POC and survey 

transect lines, proposed block boundaries and roads. Individual pathogens and infection areas 
are to be clearly mapped and rated as very high, high, mod, and low. Infected areas should be 
mapped with a 10-meter buffer  
 

13.  ENTERING TD DATA INTO CENGEA RESOURCES 
 

13.1 An electronic data management system has not yet been established for the AVCFC.  A 
system should be established in time to submit all electronic files which make up part of this 
tender.  The system is expected to be one familiar to most users and not require additional 
resources for prospective bidders.  The system status and required inputs will be discussed at 
the time of Contract signing and Work Progress Plan Meetings.  The standards presently 
adopted are found in Appendix 2. 
 

14. FINAL TD PACKAGE SUBMISSION  
 
Intention: This phase is to compile a complete TD package which is the summary of all 
information gathered in the field combined to produce a Cutting Permit document ready for 
submission to MFLNRO as well as both digital and original field data packaged for storage 
and future referral.  

 
14.1 Harvest Plan Maps:  

A Harvest Plan Map will be included in all Tender packages. Naming convention requires that 
the map is labelled “Harvest Plan Map.” The intent is to supply a map that clearly shows all 
requirements that apply to the road building and harvesting phases of the TD (A harvest plan 
template is included with the package for all final map formats to be followed). Site Plan details 
applicable to the above phases should be included on the map and may require an additional 
back page to include all data,   
 
The Harvest Plan map is to be created digitally. Scanned maps are not acceptable.  
The map should be created on a contour base map to show the general topography of the 
block. This base would generally be at a 1:5000 scale.  
To allow adequate space for all text and spatial information, maps should be based on an 11 X 
17 inch size but can be printed at 8.5 X 11 inch size for the Tender Package but must stay 
readable.  

 
The Harvest Plan Map must be composed of the following elements:  
 Title block  
 Legend  
 Spatial data (Map)  
 Text box containing field marking codes specific to the block  
 Text box detailing stream treatments and special harvesting techniques  
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 The Title Block includes the following elements:  
 Title of map must include, unique block identifier, FSP# etc, that reflects the marking that is 

in the field. Title should also AVCFC Name and any logos supplied.  
 Scale bar and north arrow  
 Latitude and longitude (or UTM Coordinates) of block center point. This can be included in 

the header or as an inset text box pointing to the specific location on the map  
 Geographic location of block  
 Map production date and revision date ( if revised)  
 Safety concerns that are applicable (rubble, steep slopes, avalanche etc)  
 Indicator for slopes >35% in block and all road sections with grades >18% favourable and 

.10% adverse  
 Map sheet reference number  
 Declination  
 The spatial data must show the following items:  
 Cut block, wildlife tree patches and reserve patch boundaries. Reserve tree locations 

where possible.  
 Falling corners  
 Streams, wetlands and lakes identified as per stream prescription table, reach breaks, 

designated crossings  
 Proposed road labelling including junction and end stations, road name and number, 

existing roads and permanent and temporary access  
 Existing roads, permanent and temporary access must be differentiated in the legend  
 Recreation trails and structures  
 Gullies, rock, slides, terrain features, hydro or gas lines, private property, iron pins from 

legal survey, windthrow and any other applicable feature  
 Bridges, culverts and stream crossings  
 Gravel pits or quarries 
 Areas requiring special harvest techniques (e.g. tree crown modification, backspar trail, 

puncheon machine free zones etc)  
 Yarding direction, split lines, designate harvesting methods (ground, cable, aerial)  
 Adjacent resource features that may be impacted by harvesting  
 The field marking section must list in a tabular format, all ribbon and paint marking colours, 

specific to the block that may be encountered on the cut block with a description of how 
each colour is applied.  

 
Road and Road Re-Construction Maps:  

 
Applicable title and legend according to the Harvest Plan Map criteria but indicating 
appropriate attributes noted below:  
 Scale to be 1:5000  
 Proposed road and stations with road names as per AVCFC Representative requirements  
 Existing road  
 Reconstruction road and stations  
 Delineate road R/W widths  
 Road grades: favourable >18%, adverse > 10% & adverse switchbacks  
 Proposed bridges and culverts indicating size and cmp/wood/permanent/temporary  
 Existing bridges and culverts indicating size and cmp/wood/permanent/temporary  
 Identify overlanding road sections  
 Partial & of full end haul, engineered fills (colour fill to highlight sections)  
 Pullouts, landings,  
 Stream, swamp, wetland, lakes and NCD’s include RMA’s  
 Identify any road sections encroaching on the RMA as per the site plan requirement  
 Block boundaries and Falling Corners  
 Gas line, hydro lines, parks, private land & recreational areas  
 Quarry, gravel pits  
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 Legal lines, iron pin locations  
 Reference trees  
 Contour lines  
 Tree crown modification  
 
Cruise Maps:  
 
Final cruise maps required for this Contract shall conform to the Ministry of Forests' Cruising 
Manual and as per the following standards:  
 Scale to be 1:5 000  
 Tenure  
 Forest region and district  
 Scale used  
 Timber Supply Area  
 North arrow and declination  
 Cut block(s) must be identified as mature or immature,  
 Plots must be numbered (measure and count identified), and Types, area and summary, 

see Section 7.3, Card Type C, timber type label codes  
 Existing and proposed roads  
 Adjacent logging and burn history  
 Inventory region and compartment number 
 UTM grid  
 Forest Inventory Zone, and PSYU  
 Plots used in the compilation are to be clearly indicated and numbered on the map as to 

their field locations  
 Locations of baselines (when used), boundary tie lines, points of commencement and 

actual strip line location with direction of travel must be indicated  
 Timber type lines 
 Contour lines are recommended and must be indicated in such a fashion that they are 

clearly legible and indicative of local topographic features. Note if 1:5000 contour base 
maps are not provided the contour lines must be generated by field note data.  

 Physiographic features must be shown  
 Legal survey features must be shown  
 Forest and non-forest type boundaries must be clearly indicated  
 Status clearance boundaries and cutting boundaries must be shown  
 Any other features of significance with respect to the timber (i.e., windfall areas, fire areas, 

insect or disease infestations, fish-bearing streams) and contour logging considerations 
must also be shown  

 
Site Plan Maps:  

 

Applicable Title and legend as per the Harvesting Map criteria but indicating the appropriate 
attributes noted below  
 SP(s) and Road SP(s) will include an accompanying 1:5,000 map(s). The map must 

include as appropriate:  
 Cutblock boundaries  
 Elevation contours  
 Ecological associations  
 Standard units  
 Wildlife tree patches  
 Retention areas  
 The total area under prescription (TAUP)  
 All watercourses/bodies (NCD’s/streams/ wetlands/lakes/wetlands) by riparian class 

showing riparian reserve zones (RRZ’s)  
 Roads, landings location of gravel and rock pits  
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 Biogeoclimatic Ecosystem Classification  
 Stream crossings, machine stream crossings, machine free zones, non-productive (NP) 

areas or any other pertinent features relating to the management of the development area  
 Maps are to be prepared in accordance with Ministry of Forests Cartographic Standards 

and meet all requirements of the relevant Acts above  
 Standard units must be identified using numbers (1, 2, 3, etc.). All non-harvest reserves, 

wildlife tree patches, and retention areas within the cutblock will be included in the TAUP  
 
Detailed Location Map:  
 
Applicable Title and legend as per the Harvesting Map criteria but indicating the appropriate 

attributes noted below:  
 Scale 1:20,000 – 1:50,000  
 Text box indicating detailed travel instructions from the nearest community starting at the 

Post Office or other known starting point (i.e. Hwy and town junction)  
 Location of cutblock and associated blocks and roads  
 Road status and Road Radio Channels  
 Latitude and longitude for center of cutblock  
 Location of cutblock and associated blocks and roads  

 
14.2  A Final TD Package shall be submitted both in paper and digitally as per Section 13 of this 

Schedule and Schedule E and will include the following: 
 Cover Page  
 Table of Contents  
 Final Submission Checklist (Appendix 1) 
 Deflection Line and Payload and Tensions Report, where required.  
 Timber Cruise Plan Map(s) (1:5000)  
 Timber Cruise Compilation  
 Boundary Stream and Road Traverse Field Note Printouts and assessment cards  
 Signed and sealed Site Plan and Road Site Plan Documents  
 Completed site plan checklist  
 Site Plan Map(s) (1:5000)  
 Harvest Plan Maps (1:5000)  
 Road and or Road Re-Construction Maps (1:5000)  
 Deflection Line Profile Map (1:2000)  
 Assessment Maps; VIA, Terrain, Riparian, Root Rot… (1:5000)  
 Detailed Location Map (1:20,000– 1:50,000)  
 Reports from all required assessments with the appropriate maps  
 Road Design Data per Forest Road Engineering Guidebook, June 2002  
 Site Plan Surveys with Bridge and Major culvert designs  

 
14.3  All original field notes will be systematically organized into large envelopes and submitted 

upon project completion or as required for AVCFC field review.  
 
14.4  All digital files (mapping and designs) will be systematically organized and submitted on 

Compact Disk and/or electronically submitted (with associated Text File, Level and Plot Driver 
Information) upon approval of paper copies submitted. Format of digital data to be submitted 
as per Section 13 of this Schedule.  

 
14.5  The medium for digital data delivery is on a recordable Compact Disk (CD).  
 
14.6  A Submission Package Checklist will be completed for all submissions as per Appendix 1.  
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15. STANDARDS OF PERFORMANCE  
 

15.1  All works and services shall be conducted according to all relevant Legislation i.e. Acts and 
Regulations and utilizing related Guidebooks.  

 
15.2  The Contractor shall make Contract Specifications/Standards available to all staff.  
 
15.3 Every worksite shall have a contractors’ Representative able to receive communications about 

the contract.  
 
15.4 All questions, concerns, problems, delays and difficulties associated with this contract, are to 

be documented in writing and forwarded to the AVCFC Representative.  
 
15.5 The Contractor shall provide at least five working days notice prior to any required field review. 
 
15.6 All phases shall be completed and submitted to the AVCFC Representative in accordance with 

the approved Work Progress Plan.  
 
15.7  The Contractor’s designated Project Manager/Field Engineer must review all Preliminary, Draft 

and Final Submissions prior to submission, to ensure compliance with Contract Schedules and 
AVCFC Representative instructions.  

 
15.8 Unless otherwise approved, all digital submissions must be in PDF format as well as in a 

format that can be read by Microsoft Word 2007, Excel 2007, RoadEng 4.0 and / or Arcview 
3.2, and will meet all requirements of Section 13 of this Schedule. 

 
15.9 Submit all original field cards, working maps, electronic files, and notes upon completion of 

each phase. Such information shall become the property of the AVCFC.  
 
15.10  Mapping and field marking standards are identified in Section 3.8 of this Schedule.  
 
15.11  All electronic information, whether on disk or transmitted by other means, must be scanned 

for computer viruses prior to submission. If a virus is detected in any submission that 
submission shall be rejected and a $200.00 charge shall be deducted from the contract price.  

 
15.12 The Contractor or his designated representative is encouraged to observe inspections while 

they are underway, but the Contractor’s absence from such inspections shall in no way 
invalidate them.  

 
15.13 The Contractor shall only utilize personnel identified in the tender submission, for providing the 

Services, unless otherwise approved by the AVCFC Representative.  
 

16. MISCELLANEOUS  
16.1  The AVCFC reserves the right to award contract works to other contractors for the area 

covered in this contract. 
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Alberni Valley Community Forest 

Corporation 

 

 
SCHEDULE B –  

CONTRACT PAYMENT 
 

 
Attachment to the Agreement with _________________ for multi-phase engineering, silviculture and 
timber development within the Sproat and Taylor Operating Areas of the Alberni Valley Community 
Forest. 

1. FEES 

1.1 Your fees (exclusive of HST) will be based on a rate as per the following: 

      1.1 Table 1 – Unit Prices for Items of Work 

 
 

Item 
# 

 
 

Item or Description of Work 

 
 

Unit of 
Measurement 

A 
Estimated 
Quantity 

B 
Price per Unit 

Excluding HST 

C 
Extended $$ amount 

Excluding HST (include 
cents to two decimal 

places 
(C=AxB) 

1 multi-phase engineering, 
silviculture and timber 

development 

Cubic metre 20,000 $ $ 

 

The total hourly rate for partial layout shall not exceed the rate that would normally be charged 
under the cubic metre rate for layout. Payment will be based on the appraisal net harvest 
volume based on standard cruise information (loss factor). 

 

      1.2 Table 2 – Day Rate and Unit Rates Schedule for Additional Activities 

Item # Item or Description of Work Unit of Measurement 
Price Per Unit 
Excluding HST 

1 Office technical/professional Per day  

2 Office clerical Per day  

3 Field technical staff Per day  

4 Field R.P.F. Per day  

5 Field R.P. Bio Per day  

6 Field P. Geo Per day  

7 Field P. Eng Per day  

8 Heli Pad construction Per pad  

9 Cruise plot full measure Per plot  

10 Cruise plot count Per plot  

11 Road re-construction survey Per metre (horiz.distance)  

12 New road construction survey line Per metre (horiz. distance)  

13 Traverse and blaze boundary Per metre (horiz. distance)  

14 Site Plan Per block  

15 Road Site Plan Per road permit  
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1.3  Ten (10) hours is the equivalent of one day. 
1.4  Cruise Plot price will include compilation costs and will meet requirements as per Schedule A. 
1.5  Road Re-construction Survey data will meet Coast Appraisal Manual requirements and 

Schedule A. 
1.6  New Road construction survey standards will meet the requirements as per Schedule A. 
1.7  Traverse and boundary standards will meet the requirements as per Schedule A. 
1.8  Site Plan and Road Site Plan will meet the requirements as per Schedule A. 
1.9  Marshalling Point for the Day rate is the Centre of Port Alberni 

(a) The day rate is an all found rate that starts at the marshalling point.  Only pre-approved 
water and heli access will be reimbursed as expenses. 

 
1.10 There will not be any additional payment for expenses, overhead, equipment rental, permits, 

or camp for the completion of the Services for works completed at the m3 rate. Any additional 
work required will be done as a change of work and will be paid out at the unit prices wherever 
quoted and negotiated with the contractor if not quoted. 

 
1.11  Fees for services will be based on the unit rate as described in the tables above provided 

during the term of this Contract and the unit amounts as they occur and approved by the 
AVCFC. The estimate of units used in the tender for this contract was solely for the purpose of 
describing the scope of work and for determining the tendered bidding order and may vary 
from actual amounts or conditions of access. The total Estimated # of units (m3) is 20,000 with 
no breakdown of isolated vs accessible. 

 
 (Estimated # of units may vary from 18,000 to 30,000). 

 
1.12 New cut blocks may be introduced into the contract or amended into the contract from time to 

time. Introduced new cut blocks will not constitute a change in conditions as set out in the 
contract. 

 
2. TOTAL PAYABLE 
 

2.01  In no event will the Total Payable for fees (exclusive of HST) (as per Table 1) and, where 
applicable, expenses (exclusive of HST) (as per Table 2) in accordance with this Schedule 
exceed in total an estimated $___________________(enter fee and expense total.) 

 
3.  HOLDBACK FROM PAYMENT 

 
3.01  As per the Agreement, the AVCFC will withhold 10% of the calculated amount from any 

payment.  The 10% holdback will be retained for 40 calendar days after completion, or earlier 
termination, of all Services and interest is not payable on the amount held back by the 
AVCFC. 

 
The AVCFC is authorized, but not obliged, to apply the holdback funds as follows: 
a)  firstly, to any unpaid government agencies or boards; 
b)  secondly to the Contractor’s workers, direct subcontractors and suppliers, where required 

to do so by court order; and 
c)  thirdly as security for the correction of any breach of a provision of the Agreement. 
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4.  SUBMISSION OF STATEMENT OF ACCOUNT 

 
4.01  In order to obtain payment for any fees (and any applicable HST) and, where applicable, 

expenses (excluding HST) under the Agreement, you must submit to us a written Statement of 
Account in a form satisfactory to us upon completion of the services or portions thereof. 

 
4.02 The Statement of Account(s) must show the following: 

a)  your legal name, address, the date and the period of time which the invoice applies (“Billing 
Period”), the contract number, and a statement number for identification; 

 
b)  the calculation of all fees claimed under this Agreement for the Billing Period, with hours, 

dates, rates, and name(s) of persons providing the Services, a description of specific 
services/works completed during the Billing Period, including a declaration that the 
Services have been completed; 

 
c)  and where expenses are to be paid under this Agreement, a chronological listing, in 

reasonable detail and with dates, of all expenses claimed by you under this Agreement for 
the Billing Period with receipts or copies of receipts, where applicable, attached; and 

 
d)  the calculation of any applicable HST tax payable by the AVCFC in relation to the Services 

provided under this Agreement and for the Billing Period as a separate line item; 

 
e)  your HST registration number, and 

 
f)  any other billing information reasonably requested by the AVCFC. 

 
4.03  It is suggested that Billing be associated with the completion of phases set out in the Work 

Plan. 
 
4.04 Within thirty-one days of our receipt of your invoice, or the date we authorize payment, 

whichever is the latter, we must pay you fees and, where applicable, expenses for those 
Services we determined were satisfactorily received during the Billing Period. 

 
4.04  Invoices are to be submitted to: 

manager@communityforest.ca 
 
Subject Line format:  Contractor Name and Invoice # 

mailto:manager@communityforest.ca
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Alberni Valley Community Forest 

Corporation 

 

 
SCHEDULE C –  

SUBCONTRACTING 

 
Attachment to the Agreement with _________________ for multi-phase engineering, silviculture and 
timber development within the Sproat and Taylor Operating Areas of the Alberni Valley Community 
Forest. 

1. GENERAL PROVISIONS 

1.1 If the Contractor engages a Subcontractor, the Contractor shall not be relieved from the 
subcontracted obligations or any obligations under this Agreement. 

 
1.2  The actions of any Subcontractor engaged to carry out any of the Work shall be deemed to be 

the actions of the Contractor.  
 
1.3  If the Contractor engages a Subcontractor to carry out any of the Work, any provision in this 

Agreement requiring the Contractor to meet an obligation associated with the Subcontractor's 
Work shall be deemed to mean the Contractor shall ensure the Subcontractor meets that 
obligation.  

1.4  The AVCFC may, for a reasonable cause, object to the use of an intended Subcontractor and 
require the Contractor to employ another qualified Subcontractor.  

1.5  The Contractor acknowledges and agrees that the Subcontractor (or any of the 
Subcontractors’ directors, officers or members) is not an affiliate or an associate of the 
Contractor (or any of the Subcontractors’ directors, officers or members) within the meaning of 
the Business Corporations Act of British Columbia.  

1.6  Nothing in this Agreement will create any direct or indirect contractual relationship between the 
AVCFC and any Subcontractor or impose any obligation or liability upon the AVCFC to any 
Subcontractor.  

1.7  The Contractor must ensure all approved Subcontractors obtain WorkSafe BC coverage and 
comply with all conditions of the Workers Compensation Act and regulations thereunder and 
where general Worksafe BC coverage is not obtainable, the Contractor will ensure all 
Subcontractors obtain Personal Optional Protection under the Workers’ compensation Act, 
and upon request must provide us with proof of such compliance.  

1.8  The Contractor shall ensure that all its Subcontractors performing services under this 
Agreement carry insurance in the form and limits as specified in the Insurance Requirements 
Schedule, and upon request must provide us with proof of such compliance.  

2.  INSPECTION BY THE CONTRACTOR  

2.1  The Contractor is not entitled to subcontract any obligations with respect to inspection to the 
Subcontractor whose work is being inspected. Any inspection must be done by the Contractor, 
or by a different Subcontractor approved by the AVCFC.  

2.2  The Contractor shall inspect each phase or part thereof for the purposes of determining the 
quality of work.  

2.3  The Contractor shall inspect the work in the following manner: as per Schedule A.  
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2.4  The Contractor shall provide the AVCFC with a written statement of the Work quality achieved, 
supported by inspection data and a map of the Payment Area (or portions thereof). The 
AVCFC may examine such portion or portions of the Payment Areas as it considers 
appropriate to verify the quality of the Work.  

2.5  If the AVCFC determines the inspection carried out by the Contractor does not correctly indicate the 
quality of the Work the AVCFC may require the Contractor to carry out additional inspection.  

 
3.  APPROVED SUBCONTRACTORS  
 

3.1  The Contractor acknowledges and agrees that only the following are approved by the AVCFC 
to be Subcontractors: 

 
 
  

Subcontractor Name and qualifications Function 
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Alberni Valley Community Forest 

Corporation 

 

 
SCHEDULE D – INSURANCE 

REQUIREMENTS 

 
Attachment to the Agreement with _________________ for multi-phase engineering, silviculture and 
timber development within the Sproat and Taylor Operating Areas of the Alberni Valley Community 
Forest. 

1. Without restricting the generality of the indemnification provisions contained in the Agreement, the 
Contractor shall, at its own expense, provide and maintain, during the term of this Agreement, the 
following insurance coverage as fully specified in Paragraph 8 and any additional insurance which it 
is required by law to carry or which it considers necessary to cover risks not otherwise covered by 
insurance specified in this Schedule in its sole discretion.  

 
a) Commercial General Liability 
b) Automobile Liability 
c) Professional Liability 

 

2. Insurance shall be placed with Insurers registered in and licensed to underwrite such insurance in 
Canada. All such insurance shall be at no expense to the AVCFC. If the AVCFC requires additional 
Insurance Coverage to be obtained by the Contractor, the additional expense of such additional 
insurance shall be borne by the AVCFC.  

 
3.  The Contractor shall, prior to the commencement of services and before any payments are made 

under this Agreement, file with the AVCFC Representative evidence of insurance coverage in a form 
acceptable to the AVCFC Representative. 

 
4.  The insurance policies shall provide that the insurance shall not be cancelled or materially changed 

so as to affect the coverage provided under the Agreement, without the Insurer giving at least thirty 
(30) days prior written notice to the AVCFC. Material change with respect to Professional Liability 
Insurance does not require the Insurer to give thirty (30) days prior written notice to the AVCFC.  

 
5.  Failure to provide the required insurance documentation shall result in termination of this 

Agreement.  
 
6.  If the insurance policies expire prior to the end of the Agreement Term, the Contractor shall provide 

the ministry evidence of insurance renewal in a form acceptable to the AVCFC Representative at 
least ten (10) days prior to the expiry date of the policies listed in this Schedule.  

 
7.  The Contractor shall ensure that all its subcontractors performing Services under this Agreement 

carry insurance in the form and limits specified in Paragraph 8. 

 
8. The following forms of insurance and specified minimum limits are required:  

a)  Commercial General Liability  
 Commercial General Liability insurance in an amount not less than $2 million inclusive per 
occurrence against bodily injury, personal injury, and property damage and including liability 
assumed under the Agreement.  
 
 Such policy(s) of insurance shall include, but not be limited to:  
 i)  Products and Completed Operations Liability;  
 ii)  Owner’s and Contractor’s Protective Liability;  
 iii)  Contingent Employer’s Liability;  
 iv)  Blanket Written Contractual Liability;  
 v)  Personal Injury Liability;  
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 vi)  Non-Owned Automobile Liability;  
 vii)  Cross Liability;  
 viii)  Employees as Additional Insured; and 
 ix) Broad Form Property Damage. 
 

b) Automobile Liability  
Automobile Liability insurance on all vehicles owned, operated or licensed by the Contractor in an 
amount not less than $2 million inclusive per occurrence. 
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Alberni Valley Community Forest 

Corporation 

 

 
SCHEDULE E 

DIGITAL USE AGREEMENT 

 
Attachment to the Agreement with _________________ for multi-phase engineering, silviculture and 
timber development within the Sproat and Taylor Operating Areas of the Alberni Valley Community 
Forest. 

1. This agreement is granted for the sole purpose of permitting the Contractor to use the digital data 
provided by the AVCFC in its business activity, relevant to this contract only and for no other purpose 
whatsoever. The Contractor shall not use the data on behalf of any other person or organization 
(including, but not limited to, networks, timesharing or CPU arrangements) unless authorized in 
writing by the AVCFC. The agreement granted herein is restricted to use by the Contractor solely for 
its own internal operation, relevant to this contract only, at its place of business. The products shall 
reside only on computers under the control of the Contractor and accessed only by the Contractor’s 
employees.  

 
2.  The Contractor shall not duplicate the data except for the following:  

a)  The Contractor may make one copy of the data for backup purposes as long as the Contractor 
agrees not to use the backup copy for any other purpose other than to replace original data if lost 
or damaged.  

 
b)  The Contractor may translate the data into other formats and/or media. These “reformats” shall 

be subject to the same restrictions as the data under this agreement.  
 

3.  Three (3) months after completion of the contract the Contractor agrees to return all of the data 
provided by the AVCFC and any “reformats” and/or backup copies generated from this contract.  

 
 
 
 
 
 
 
___________________________________           ________________________ 
Contractor’s signature                                              Date 
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Alberni Valley Community Forest 

Corporation 

 

 
SCHEDULE F – SAFETY 

CONDITIONS 

 
Attachment to the Agreement with _________________ for multi-phase engineering, silviculture and 
timber development within the Sproat and Taylor Operating Areas of the Alberni Valley Community 
Forest. 

Terms such as “employer”, “independent operator”, “multiple employer workplace”, “owner”, “prime 
contractor”, and “worker” have the meanings given those terms by Part 3 of the Workers’ Compensation 
Act (WC Act). 
 
1.  OTHER SAFETY CONSIDERATIONS 
 
 1.1  In accordance with the WC Act and its regulations, the Contractor must submit a notice of 

project, as applicable, to WorkSafe BC, unless the Contractor is notified in writing that the 
AVCFC will submit the notice of project. Where the Contractor submits the notice of project, a 
copy must be provided to the AVCFC. Where the AVCFC submits the notice of project, the 
Contractor must provide, upon our request, all the information necessary to support the notice 
of project and the AVCFC will provide the Contractor with a copy of the notice of project.  

1.2  The Contractor will commence and conduct all operations consistently with the notice of 
project.  

1.3  The Contractor must immediately submit written notice to the AVCFC on all matters reported 
to WorkSafe BC by the Contractor or the Contractor’s Subcontractors. The written notice must 
include all information necessary to allow the AVCFC to adequately collect and address safety 
or other related incidences, but will be anonymized so as not to include personal information 
about an identifiable individual including their name, address, telephone number, age, sex, 
race, religion, sexual orientation, disability, fingerprints, or blood type, health care, educational, 
financial or employment history and anyone else's opinion about the individual. This scope 
does not include business contact information (e.g., name, title, address, telephone or fax 
numbers or email address used for business contact purposes).  

1.4  Where the AVCFC brings safety concerns to the attention of the Contractor, it shall give full 
consideration to the issues raised and provide the AVCFC with a considered response, 
including any information necessary to demonstrate that the Contractor is in compliance with 
WC Act and its regulations.  

1.5  If the Contractor or any Subcontractors are exempted from being certified as a SAFE 
Company under BC Forest Safety Council standards, they must, in addition to any conditions 
associated with said exemption, provide evidence to the satisfaction of the AVCFC that the 
Contractor or its Subcontractors have: 

(a) an employee monitoring system that will periodically ensure the well being of all the 
Contractor’s or its Subcontractor’s employees commensurate with the risks associated 
with the employee’s activities; and  

(b) an emergency response plan and employee understanding of said plan that will ensure 
adequate and timely response to any emergency that can be reasonably expected to 
occur in relation to the Works or Services being performed; and  

(c) evidence of training and any required certifications required under WC Act or its 
regulations; and  
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(d) evidence of a maintenance program for all equipment and vehicles owned or operated by 

the Contractor or its Subcontractors commensurate with the risks associated with such 
equipment and vehicles. 

 
2. PRIME CONTRACTOR PROVISIONS 
 

2.1 The Contractor acknowledges, agrees, and warrants that: 
 

The Contractor will be considered to be the Prime Contractor and shall enter into a Prime 
Contractor Agreement with the AVCFC and shall carry out the duties described therein, where 
any of the following conditions exist: 
 
(a)  the AVCFC gave notice that the Successful Bidder would be the Prime Contractor;  
(b) the AVCFC designates the Contractor to be the Prime Contractor at any time during the 

performance of the Work or Services;  
(c)  the Contractor creates a multiple employer workplace through subcontracting any of the 

Work or Service at any time.  
 

2.2  Where the Contractor is being considered as the Prime Contractor as per clause 2.01, the 
following is applicable:  

 
(a)  upon request, the Contractor must satisfy the AVCFC that the Contractor has the 

experience and capacity to address Prime Contractor responsibilities in accordance with 
the Agreement and the WC Act and its regulations; and  

(b)  the AVCFC provides written acknowledgement of the Contractor’s experience and 
capacity to function as Prime Contractor; and  

(c)  where the Contractor creates a multiple employer workplace, the Contractor will provide 
or acquire at their own expense all resources necessary to discharge the Prime 
Contractor responsibilities; or  

(d)  the AVCFC may, in its sole discretion, give consideration for compensation related to any 
additional costs where, after commencement of the work, the AVCFC creates a multiple 
employer workplace and designates the Contractor to be the Prime Contractor.  

 
2.3  The AVCFC may from time to time give prior written notice that a person other than the 

Contractor is designated as the Prime Contractor. The Contractor agrees that on receiving 
such written notice, the Contractor will cooperate with the Prime Contractor and shall 
coordinate health and safety activities and ensure compliance with the Prime Contractor’s 
safety program.  

 
2.4  The Contractor shall, upon becoming aware of any apparent deficiencies in the Prime 

Contractor's work which would affect the Work or Services, shall report such deficiencies in 
writing to the AVCFC Representative. 
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Alberni Valley Community Forest 

Corporation 

 

 
SCHEDULE G 

PRIME CONTRACTOR 
AGEEEMENT 

 

 
THIS AGREEMENT DATED FOR REFERENCE THE _____  DAY OF ________, 2012 
 
PROJECT DESCRIPTION: 
 
MULTI-PHASE ENGINEERING, SILVICULTURE AND TIMBER DEVELOPMENT WITHIN THE SPROAT 

AND TAYLOR OPERATING AREAS OF THE ALBERNI VALLEY COMMUNITY FOREST 
 

Between: 

The Alberni Valley Community Forest Corporation (AVCFC) 

7500 Airport Road 

Port Alberni, B.C.  V9Y 8Y9 

Phone Number: (250)731-7377 

Fax Number:  250 723-1479 

AVCFC Representative:  Shawn Flynn, R.P.F. 

Email Address:  manager@communityforest.ca 

(the “AVCFC”) 

And: 

Company Name 

Physical and Mailing Address including postal code 

Phone Number 

Fax Number 

Email Address 

Name of Company Representative 

Corporate Business Number 

Worksafe BC Number 

 

(the “Prime Contractor”) 

 

Referred herein to as “the Parties”. 

 

Whereas: 

 
A.  The AVCFC and the Prime Contractor have agreed that the Workers Compensation Act (WC Act) 

and its regulations allow the AVCFC to establish Prime Contractor responsibilities.  

B.  The Prime Contractor agrees to be the prime contractor at the Place of Work or Work Area.  

C.  The Prime Contractor has the required knowledge and control of the Place of Work or Work Area to 
execute the responsibilities of a prime contractor as described in the WC Act and its regulations.  

D.  The AVCFC and the Prime Contractor have agreed that the prime contractor functions shall be 
carried out in accordance with this Agreement and any Contract Documents or other agreements 
between the Parties.  

mailto:manager@communityforest.ca
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Accordingly, the Parties agree as follows: 

 
1.  DEFINITIONS 

 1.1  In this document, the following words have the following meanings:  

(a) “Affected Parties” means other parties described in Article 2 that create a multiple 
employer workplace;  

(b)  "Agreement" means this Prime Contractor Agreement between the Parties;  

(c)  "Amending Document" means an Amendment form or another standard form of similar 
nature specified by the AVCFC;  

(d)  "Contract Documents" means those documents described in Section 3.1.  

(e)  “Principal Contractor” means a party who holds a contract for service or works with the 
AVCFC and does not include any tenures or authorizations under the Forest Act.  

(f)  "Term" means the period of time this Agreement is in force pursuant to Section 3.  

1.2  If any of the words in section 1.1 are used in any other Contract Document, they have the 
same meaning as in this document unless the context dictates otherwise.  

2.  AFFECTED PARTIES  

The following other parties are a party to the creation of a multiple employer workplace and are 

affected by this Agreement and the responsibilities of the Prime Contractor as laid out herein: 

 

Firm Name Address File # 

   

   

 

3. CONTRACT DOCUMENTS AND AMENDMENTS  

Contract Documents  

3.1  The Parties entered into the agreement dated for reference the __________________, 
identified as Agreement Number _____________that is applicable to and forms part of this 
Agreement.  

 
Amending Documents  
3.2  No change to the Agreement is effective unless the change is in the form of an Amending 

Document signed by both Parties.  
 
4.  TERM OF AGREEMENT  

4.1  Subject to Clause 3.2, the Term of this Agreement is from August 24, 2012 to December 31, 
2012 inclusive.  

4.2  Time is of the essence in this Agreement.  

5.  PRIME CONTRACTOR RESPONSIBILITIES  

 5.1  The Prime Contractor shall:  

(a) Establish and maintain a system or process that will ensure compliance with Part 3 of the 
WC Act and its Regulations applicable to the Place of Work or Work Area.  

(b)  When requested, co-operate with contract monitoring by the AVCFC Representative, by 
providing up-to-date information to the AVCFC Representative including but not limited 
to: 

i.  the Prime Contractor’s safety program;  
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ii. a system for first aid coordination;  

iii.  emergency transportation provisions for injured workers;  

iv.  workplace inspection results for Prime Contractor’s own workers and for the Affected 
Parties;  

v.  safety meeting minutes from the Prime Contractor and the Affected Parties and all 
accident investigations. 

 
(c ) Immediately notify the AVCFC Representative should there be any circumstance arising 

which another party claims or purports to be the prime contractor at the Place of Work or 
Work Area. There can be only one prime contractor on any multiple employer workplace.  

(d)  Prior to the Work or Services commencing on the Place of Work or Work Area ensure a 
safety program is in place.  

(e)  Familiarize itself with the Place of Work or Work Area and receive from the AVCFC 
Representative a list of hazards which have been observed at the Place of Work or Work 
Area and conduct workplace inspections to identify additional or new hazards at the Place 
of Work or Work Area.  

(f)  Enforce the required safety rules and all regulatory requirements on all workers of the 
Prime Contractor and of the Affected Parties at the Place of Work or Work Area.  

(g)  Ensure there is appropriate first aid coverage for all workers of the Prime Contractor and 
of the Affected Parties at the Place of Work or Work Area.  

(h)  Comply with the WC Act and its Regulation.  

(i)  Ensure a notice of project is delivered to WorkSafe BC for itself and all Affected Parties in 
accordance with the WC Act and its regulation.  

(j)  Whenever the Place of Work or Work Area is a multiple employer workplace, ensure the 
activities at the site are coordinated to eliminate or minimize risk of injuries to the Prime 
Contractor and to the Affected Parties and their workers.  

(k)  Ensure all workers of the Prime Contractor and of the Affected Parties at the Place of 
Work or Work Area are given any information known to you that is necessary to identify 
and eliminate or control hazards to the health or safety of all workers.  

(l)  Immediately notify workers, suppliers, and Affected Parties and any other persons of any 
hazard created by overlapping or adjoining work activities of two or more contractors and 
ensure the hazards are addressed throughout the duration of such activity.  

(m)  Ensure there is a system in place to alert you when workers, suppliers, and Affected 
Parties enter the Place of Work or Work Area so their work can be coordinated. This will 
include all Affected Parties providing you with the name of a person designated by them 
to supervise their workers.  

(n)  Monitor the work of the Prime Contractor’s workers and of the Affected Parties’ workers to 
ensure compliance with the WC Act and its Regulation.  

(o)  Ensure Affected Parties adequately supervise their workers. 5.02 The Prime Contractor 
shall not assign this Agreement, or subcontract any obligations under this Agreement.  

5.2 The Prime Contractor shall not assign this Agreement, or subcontract any obligations under 
this Agreement. 

5.3 Where the Prime Contractor or Affected Parties identified in this Agreement are Principal 
Contractors for the AVCFC, this Agreement forms the written notice of Prime Contractor.  
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The Parties hereto have duly executed this Agreement. 

SIGNED AND DELIVERED on behalf of the 
AVCFC by an authorized representative of the 
AVCFC 

 
______________________________________ 
Authorized signatory of the AVCFC 
 
Printed Name:___________________________ 

Dated: _________________________________ 

SIGNED AND DELIVERED by or on behalf of the 
Prime Contractor (or by an authorized signatory 
of the Prime Contractor if a corporation). 

 
______________________________________ 
Prime Contractor or authorized signatory 
 
Printed Name:___________________________ 

Dated: _________________________________ 
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Alberni Valley Community Forest 

Corporation 

 

 
SCHEDULE H 

SAFE CERTIFICATION 
REQUIREMENTS 

 
Attachment to the Agreement with _________________ for multi-phase engineering, silviculture and 
timber development within the Sproat and Taylor Operating Areas of the Alberni Valley Community 
Forest. 

 
1.  Prior to commencement of the Work or Services under the Agreement, the Contractor must ensure 

that all of the Contractor’s Subcontractors are: 
 (a)  Certified in the BC Forest Safety Council SAFE Company Program; or  

(b)  Endorsed by BC Forest Safety Council as new entrants to the industry, or  
(c)  Certified under another safety scheme recognized by BC Forest Safety Council,  

 
and that certification or endorsement is maintained in good standing while working or providing 
direction on the Place of Work or Work Area.  
 

2.  The Contractor may apply in writing to the AVCFC for exemption of the requirement for certification 
in the SAFE Companies Program of its Subcontractors under the following situations:  

 
 (a)  where the Work or Services is not normally performed by persons working in the forest industry;  

(b)  where, by requiring SAFE Company certification, the Contractor would put an undue hardship 
on its Subcontractors performing the work or might prevent required work from being done 
under the Contract.  

 
3.  The AVCFC must provide exemption approval in writing. Where approval or conditional approval is 

given, the Contractor must ensure its Subcontractors comply with the terms and conditions of the 
approval.  

 
4.  Should the Contractor or its Subcontractors no longer be in good standing in the SAFE Company 

Program or other recognized program at any time during the Term of the Agreement, the Contractor 
shall immediately advise the AVCFC and shall submit to the AVCFC, within five (5) days, evidence 
satisfactory to the AVCFC that the Contractor or its Subcontractors are actively engaged with the BC 
Forest Safety Council or other applicable organization in obtaining re-certification.  

 
 The Contractor or its Subcontractors must achieve re-certification within a reasonable period of time, 

and the reasonable period of time will be determined by the AVCFC in its sole opinion.  
  
 When re-certification is obtained, the Contractor shall promptly submit proof of re-certification to 

the AVCFC. 
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Alberni Valley Community Forest 

Corporation 
 

 

Appendix 1 
 

FINAL SUBMISSION CHECKLIST 

 
 
Contract #:   2012-6  
 
Submission Date: ____________________ 
 
AVCFC Review Date: _________________ 
 
 
Please check off the items submitted. 
 
GIS Information: 
□ GIS Data Folder 
 
TD Documents: 
□ TD Package Safety highlights  (word format) 
□ TD Table of Contents (word format) 
□ Road Permit (word format) 
□ Road Use Permit and Permit Map (word format) 
□ Cutting Permit Final Submission Package 
 (all info required for CP submission) 
□ Site Plan (.pdf format) 
□ Site Plan Map (.pdf format) 
□ Road Site Plan (.pdf format) 
□ Cruise Report (pdf format) 
□ Cruise Map (.pdf format) 
□ Cruise (.dat file) 
□ Detailed Location Map (.pdf format) 
□ Harvest Plan Map (.pdf format) 
□ Harvest Plan Written (.pdf format) 
□ Road Plans (pdf format) 
□ Road Profiles (.pdf format) 
□ Road Cross Sections (for culvert locations, end haul, 
 landings, spoil sites, steep terrain or as directed) (.pdf format) 
□ Road Construction Map (includes reconstruction) (.pdf format) 
□ Road Construction Prescription (includes reconstruction) (.pdf format) 
□ Bridges and Large Culverts Site Plans (pdf format) 
□ Other as directed, i.e. Log Dumps, Heli Drop Zones etc. 
 
Block Supporting Information 
 
□ Phase 1 Preliminary TD Engineering Report and Map (Schedule A (5.18) 
□ Cruise Plan 
□ Full Cruise Reports (.pdf format) CGNF and % reduction report and appraisal versions 
□ Deflection Line and Payload Tension Report 
□ Deflection Lines and Deflection Line Profile Map 
□ Road Site Plan survey Data for bridges and major culvert designs 
□ Boundary Stream and Road Traverse Field notes Printout (hand traverse only) 
□ Consultation Records and Guidance (i.e. Utilities, Highways, Environment etc. – documentation of all 

email, phone calls meeting etc.) 
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Assessments 
□ Gully Assessment Report 
□ Terrain Stability Assessment Report 
□ Visual Impact Assessment Report 
□ Stream Crossing Table and Professional Sign off (Measurements, Class, Substrate, Culvert type/size) 

Appendix 4, Schedule A (5.17) 
□ Riparian Management Infringement Documentation 
□ Stream Side Checklist (required for all RMZ’s in and adjacent to TD and Roads) as per Appendix 3 or 

other format 
□ Pest Incidence Survey 
 
The following items must also be completed as part of the final submission 
 
□ Genus data entry as per Schedule A 
□ Genus Site Plan data entry  
□ Genus Cruise data upload 
□ Genus appraisal data entry and download to ECAS 
□ All electronic information scanned for viruses as per Schedule A Digital Submission Standards 2012 
□ CD Submission and final TD Package File (paper copy of submission and non digital items) 
□ Return all AVCFC property on loan; ie. files, aerial photos etc. 
 
 
I have reviewed the above final submission checklist and have determined that it meets all Contract 
specifications: 
 
 
Signature:___________________________________ 
 
Print name: __________________________________ 
 
Date: __________________________ 
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Alberni Valley Community Forest 

Corporation 

 

 

Appendix 2 
 

DIGITAL STANDARDS 

 
 
STANDARDS FOR DIGITAL MAP PRODUCTION AND DATA CAPTURE 

 

1.  The Contractor shall produce a 1:5000 (1:5000 Site Plan map, 1:5000 Logging Plan map, Road 

Permit map, Road Construction / Reconstruction map, 1:5000 Cutting Permit map, 1:5000 Cruise 

map, 1:20,000 Location map). All maps are to be submitted in .pdf format and as hardcopy.  

 

2.  The Contractor shall submit completed digital files in SHP format including projection file. The 
Contractor is responsible for insuring that all digital files have undergone adequate quality control 
procedures before delivery. 

 

3.  Digital files shall be submitted in a complete, systematic format (organized by block) with logical file 

names, associated text file, plot drivers and level/style information. Digital files shall be geo-

referenced using BC Albers projection, NAD 83 Datum 

 

4.  Digital files should also include shape files that were used for CP and RP esf submissions and 

separate shape files for future use for Results submissions (Opening and Forest Cover (NSR) 

submissions) where areas match Site Plan information. 

 

5.  DIGITAL FILES MUST BE VECTOR AND POLY CLEAN. The standards for Level 3 topology (see 

definition below) must be met in order for the files to be accepted. The following errors are 

unacceptable: dangling nodes, undershoots, intersection errors, zero area polygons, and label point 

errors. 

 

Level 3 - Full Implicit Topology 

This level of topology expands Level 2 topology to include the structuring of the spatial data to 

adhere to a set of rules or conditions including: “continuity rule”, “polygon closure rule”, “right hand 

rule”, “connectivity and network rule”, downstream rule”, horizontal feature rule”, and “point in 

polygon rule”. Duplicate data is only tolerated to close polygonal features. Annotation on spatial 

features exists as text elements, not explicitly related in the data structure to the spatial feature. 

 
 Level 3 topology is the highest level of spatial topology achievable without using non-spatial data 

linkages or complex spatial data models. 

 

6.  The medium for digital data delivery is on a recordable Compact Disk (CD). 
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Alberni Valley Community Forest 

Corporation 

 

 

Appendix 4 
 

MAPS 

 
Areas of interest for this contract are contained in the “Alberni Valley Community Forest Recce 
Report May 2012” prepared by Len Apedaile, RPF.   Areas to be specifically considered are 
identified in this Report and will be further priorised upon contract award and at the initial pre-
work meeting.  This document is available on the AVCFC website as Part II of this Contract 
Package. 
 
Contractors should also review the August 10, 2007 (DRH Forestry Consulting) Viability 
Assessment.  To find this Document, go to the Viability Assessment within the Forest 
Management Section on the AVCF Website.  Additional mapping can be obtained under the 
Forest Stewardship Plan section, as well as the Mapping section. 
 
Alberni Valley Community Forest Website: 
http://www.communityforest.ca/ 
 
 
Viability Assessment: 
http://www.communityforest.ca/pdf/PACF_presentation_august10.pdf 
 
 
AVCF Maps 
http://www.communityforest.ca/maps/FSP_%20AVCF-Sproat%20FDU-A.pdf 
http://www.communityforest.ca/maps/AVCF%20Overview%20Map.pdf 
http://www.communityforest.ca/orthophoto-maps 
 
 
AVCF Forest Stewardship Plan 
http://www.communityforest.ca/pdf/AVCF%20FSP.pdf 
 

http://www.communityforest.ca/
http://www.communityforest.ca/pdf/PACF_presentation_august10.pdf
http://www.communityforest.ca/maps/FSP_%20AVCF-Sproat%20FDU-A.pdf
http://www.communityforest.ca/maps/AVCF%20Overview%20Map.pdf
http://www.communityforest.ca/orthophoto-maps
http://www.communityforest.ca/pdf/AVCF%20FSP.pdf
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Alberni Valley Community Forest 

Corporation 
 

 

APPENDIX 5 
 

FINAL SUBMISSION CHECKLIST 

 
 
Contract #:   2012-6  
 
Submission Date: ____________________ 
 
AVCFC Review Date: _________________ 
 
 
Please check off the items submitted. 
 
GIS Information: 
□ GIS Data Folder 
 
TD Documents: 
□ TD Package Safety highlights  (word format) 
□ TD Table of Contents (word format) 
□ Road Permit (word format) 
□ Road Use Permit and Permit Map (word format) 
□ Cutting Permit Final Submission Package 
 (all info required for CP submission) 
□ Site Plan (.pdf format) 
□ Site Plan Map (.pdf format) 
□ Road Site Plan (.pdf format) 
□ Cruise Report (pdf format) 
□ Cruise Map (.pdf format) 
□ Cruise (.dat file) 
□ Detailed Location Map (.pdf format) 
□ Harvest Plan Map (.pdf format) 
□ Harvest Plan Written (.pdf format) 
□ Road Plans (pdf format) 
□ Road Profiles (.pdf format) 
□ Road Cross Sections (for culvert locations, end haul, 
 landings, spoil sites, steep terrain or as directed) (.pdf format) 
□ Road Construction Map (includes reconstruction) (.pdf format) 
□ Road Construction Prescription (includes reconstruction) (.pdf format) 
□ Bridges and Large Culverts Site Plans (pdf format) 
□ Other as directed, i.e. Log Dumps, Heli Drop Zones etc. 
 
Block Supporting Information 
 
□ Phase 1 Preliminary TD Engineering Report and Map (Schedule A (5.18) 
□ Cruise Plan 
□ Full Cruise Reports (.pdf format) CGNF and % reduction report and appraisal versions 
□ Deflection Line and Payload Tension Report 
□ Deflection Lines and Deflection Line Profile Map 
□ Road Site Plan survey Data for bridges and major culvert designs 
□ Boundary Stream and Road Traverse Field notes Printout (hand traverse only) 
□ Consultation Records and Guidance (i.e. Utilities, Highways, Environment etc. – documentation of all 

email, phone calls meeting etc.) 
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Assessments 
□ Gully Assessment Report 
□ Terrain Stability Assessment Report 
□ Visual Impact Assessment Report 
□ Stream Crossing Table and Professional Sign off (Measurements, Class, Substrate, Culvert type/size) 

Appendix 4, Schedule A (5.17) 
□ Riparian Management Infringement Documentation 
□ Stream Side Checklist (required for all RMZ’s in and adjacent to TD and Roads) as per Appendix 3 or 

other format 
□ Pest Incidence Survey 
 
The following items must also be completed as part of the final submission 
□ RESULTS data entry as per Schedule A 
□ RESULTS Site Plan data entry  
□ All electronic information scanned for viruses as per Schedule A Digital Submission Standards 2012 
□ CD Submission and final TD Package File (paper copy of submission and non digital items) 
□ Return all AVCFC property on loan; ie. files, aerial photos etc. 
 
 
I have reviewed the above final submission checklist and have determined that it meets all Contract 
specifications: 
 
 
Signature:___________________________________ 
 
Print name: __________________________________ 
 
Date: __________________________ 

 


